
To: 
To: 
To: 

ERD/OERR (EPA5511) 
REGION03.TAT (EPA9322) 
RRC (EPA9374) 

From: REGION03.TAT (EPA9322) Delivered: Thu 25-Jan-90 9:01 EST Sys 16~ 
Subject: 
Mail Id: 

EZ POLREP #193 
IPM-163-900125-081150735 

POLREP 1!193 
E-Z CHEMICAL CO. SITE 
LAUREL AND CANAL STREETS 
PHILADELPHIA, PA 
ATTN: TIM FIELDS, GREGG CRYSTALL, AND CHARLIE KLEEMAN 

I. SITUATION (1700 HOURS, WEDNESDAY, 24 JANUARY 1990) 

II. 

A. WEATHER: COOL MORNING HOURS, TEMPERATURES IN THE 50"S. 

B. PERSONNEL ON SCENE: EPA-1 TAT-1 ERCS-8 MEDIC-1 

C. ESTIMATED COSTS TO DATE (COB 1/23/90) 

AGENCY COSTS TO DATE CEILING 
REGIONAL ERCS $ 1,629,717 $ l, 750' 000 
TAT 232,654 330,000 
USCG/LAST 23,411 23,411 
EPA DIRECT 72,828 125,000 
EPA INDIRECT 123,712 215,000 
UNALLOCATED FUNDS 541,600 
----------------- ------------ -----------

$ 2,082,322 $ 2,985,011 

ACTIONS TAKEN 

A. DRUMS OF BASE/NEUTRALS WERE PLACED IN THE WARMING BAY 
PREPARATION FOR FRIDAY SHIPMENT. 

B. ADDITIONAL DRUMS OF HYDROCHLORIC ACID WERE STAGED IN 
PREPARATION FOR THURSDAY SHIPMENT. 

IN 

C. CHARACTERIZATION OF UNKNOWN DRUMS CONTINUES. DRUMS WILL BE 
STAGED INTO PROPER COMPATIBILITY GROUPS. 

III. FUTURE PLANS 

A. SHIPMENTS OF BASE/NEUTRAL LIQUIDS SCHEDULED FOR 1/26/90. 

B. SHIPMENT OF HYDROCHLORIC ACID SCHEDULED FOR 1/25/90. 
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--- C. CATEGORIZED DRUMS TO BE STAGED INTO THE PROPER 
COMPATIBILITY GROUP. 

D. SUSPECT PHENOL DRUMS TO BE SAMPLED AND ANALYZED. 

E. SAMPLING AND ANALYSIS OF DRUMS TO CONTINUE. 

,JACK OWENS, OSC 
USEPA REGION III 
PHILADELPHIA, PA 
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To: 
To: 
To: 

From: 
Subject: 
Mail Id: 

ERD/OERR (EPA5511) 
REGION03.TAT (EPA9322) 
RRC (EPA9374) 
REGION03.TAT (EPA9322) Delivered: 
EZ CHEMICAL POLREP194 
IPM-163-900126-128661183 

POLREP JH94 
E-Z CHEMICAL CO. SITE 
LAUREL AN~-bANAL STREETS 
PHILADELPHIA, PA 

Fri 26-Jan-90 14:17 EST f 

ATTN: TIM FIELDS. GREGG CRYSTALL, AND CHARLIE KLEEMAN 

I. SITUATION (1700 HOURS, THURSDAY, 25 JANUARY 1990) 

A. WEATHER: RAIN ALL DAY, TEMPERATURES IN THE 50'S. 

B. PERSONNEL ON SCENE: EPA-1. TAT-2, ERCS-8, MEDIC-1 

C. ESTIMATED COSTS TO DATE (COB 1/24/90) 

AGENCY 
REGIONAL ERCS 
TAT 
USCG/LAST 
EPA DIRECT 
EPA INDIRECT 
UNALLOCATED FUNDS 

II. ACTIONS TAKEN 

COSTS TO DATE 
$ 1,633,997 

233.171 
23,411 
72,888 

123,820 

$ 2,087,287 

CEILING 
$1.750.000 

330,000 
23,411 

125,000 
215,000 
541,600 

$ 2,985,011 

A. 67 DRUMS OF HYDROCHLORIC ACID TRANSPORTED OFF SITE 
TO STOUDT ENVIRONMENTAL (WASTE CONVERSION) IN 
HATFIELD, PA. 

B. 100 EMPTY DRUMS LOADED INTO WADCO TRAILER FOR FUTURE 
DISPOSAL. 

C. REMAINING BASE NEUTRALS STAGED IN WARMING BAY FOR 
DISPOSAL TOMORROW. 

III. FUTURE PLANS 

A. SHIPMENTS OF BASE/NEUTRAL LIQUIDS SCHEDULED FOR 
1/26/90. 

B. ACIDS AND SLUDGES TO BE PREPARED FOR SHIPMENT. 



C. CATEGORIZED DRUMS TO BE STAGED INTO THE PROPER 
COMPATIBILITY GROUP. 

D. SAMPLING AND ANALYSIS OF DRUMS TO CONTINUE. 

GEORGE ENGLISH, OSC 
USEPA REGION III 
PHILADELPHIA, PA 



To: 
To: 
To: 

From: 
Subject: 
Mail Id: 

ERD/OERR (EPA5511) 
REGION03.TAT (EPA9322) 
RRC ( EPA937 4) 
REGION03.TAT (EPA9322) Delivered: 
EZ POLHEP #195 
IPM-163-900130-132201121 

POLREP #195 
E-Z CHEMICAL CO. SIIE 
LAUREL AND CANAL STREETS 
PHILADELPHIA, PA 

Tue 30-Jan-90 14:41 EST Sy: 

ATTN: TIM FIELDS, GREGG CHYSTALL, AND CHARLIE KLEEMAN 

I. SITUATION (1700 HOUHS, FRIDAY, 26 JANUAHY 1990) 

A. WEEKLY UPDATE: ACTIVITIES AT THIS TIME CONCENTHATE 
ON REMOVAL OF MATEHIALS CONTAINED IN DRUMS. THIS 
WEEK. 5000 GALLONS OF FLAMMABLE MATEHIALS. 2400 
GALLONS OF BASE LIQUIDS. AND 67 DHUMS OF HYDROCHLORIC 
ACID WEHE HEMOVED FHOM SITE. A HEATING SYSTEM HAS 
BEEN IMPLEMENTED TO THAW THE CONTENTS OF THE THE DRUMS 
PHIOH TO PUMPING. 

A. WEATHER: INTEHMITTENT RAIN AND STRONG WINDS THROUGHOUT 
THE DAY. TEMPS IN THE 40'S. 

B. PEHSONNEL ON SCENE: EPA-1. TAT-2. EHCS-8. MEDIC-1 

C. ESTIMATED COSTS TO DATE (COB 1/24/90) 

AGENCY 
HEGIONAL EHCS 
TAT 
USCG/LAST 
EPA DIHECT 
EPA INDIHECT 
UNALLOCATED FUNDS 

II. ACTIONS TAKEN 

COSTS TO DATE 
$ 1. 646.457 

233.932 
23.411 
73.128 

124,252 

$ 2,101.180 

CEILING 
$ 1.750,000 

330,000 
23.411 

125.000 
215.000 
541.600 

$ 2,985.011 

A. 2400 GALLONS OF BASE LIQUIDS FHOM 48 DHUMS TRANSFEHHED 
OFF SITE BY DELAWARE CONTAINER TO DELAWAHE CONTAINER IN 
COATSVILLE,PA. 

B. ANALYTICAL TESTING ON REMAINING ALCHEM PHODUCT 
COMPLETED. 

C. DISPOSAL OPTIONS FOR SLUDGES PURSUED. 
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III. FUTURE PLANS 

A. REMAINING DRUMS TO BE MOVED TO APPROPRIATE WASTESTREAMS. 

B. INVENTORY OF LAB CONTAINERS FOR CRES TO BE PERFORMED. 

C. REMAINING ACIDS TO BE PREPARED FOR SHIPMENT. 

D. TANK INVENTORY TO BEGIN. 

GEORGE ENGLISH, OSC 
USEPA REGION III 
PHILADELPHIA, PA 
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To: 
To: 
To: 

From: 
Su.bject: 
Mail Id: 

ERD/OERR CEPA5511l 
REGION03.TAT CEPA9322) 
RRC (EPA9374) 
REGION03.TAT (EPA9322l Delivered: 
E-Z CHEMICAL POLREP #196 
IPM-163-900201-130500069 

POLREP #196 
E-Z CHEMICAL CO. SITE 
LAUREL AND CANAL STREETS 
PHILADELPHIA. PA 

Thu 1-Feb-90 14:30 EST Sys 163 

ATTN: TIM FIELDS, GREGG CRYSTALL. AND CHARLIE KLEEMAN 

I. SITUATION (1700 HOURS, MONDAY, 29 JANUARY 1990) 

A. WEATHER: OVERCAST WITH HEAVY RAIN DURING THE 
AFTERNOON, TEMPS IN THE 40'S. 

B. PERSONNEL ON SCENE: EPA-2. TAT-3, ERCS-8, MEDIC-1 

C. ESTIMATED COSTS TO DATE (COB 1/29/90) 

AGENCY 
REGIONAL ERCS 
TAT 
USCG/LAST 
EPA DIRECT 
EPA INDIRECT 
UNALLOCATED FUNDS 

II. ACTIONS TAKEN 

COSTS TO DATE 
$ 1,663,707 

235.556 
23.411 
73,878 

125,602 

$ 2.122,153 

CEILING 
$ 1, 750.000 

330,000 
23.411 

125,000 
215,000 
541,600 

$ 2,985,011 

A. 168 EMPTY DRUMS REMOVED TO AN OFF SITE DISPOSAL FACILITY 
THIS DATE. 

B. ERCS INSPECTED 14 TANKS THIS DATE TO ESTIMATE VOLUME OF 
PRODUCT. 

C. TAT INVENTORIED 436 LAB CONTAINERS THIS DATE. 

D. ERCS CONTINUED MOVING DRUMS INTO APPROPRIATE WASTESTREAMS. 
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III. FUTURE PLANS 

A. ERCS CONTINUE TO MOVE DRUMS INTO APPROPRIATE WASTESTREAMS. 

B. INVENTORY OF LAB CONTAINERS FOR CRES TO BE CONTINUED. 

C. REMAINING ACIDS TO BE PREPARED FOR SHIPMENT. 

D. TANK INVENTORY TO CONTINUE. 

GEORGE ENGLISH. OSC 
USEPA REGION III 
PHILADELPHIA. PA 
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To: 
To: 
To: 

ERD/OERR CEPA5511l 
REGION03.TAT CEPA9322l 
RRC (EPA9374l 

From: 
Subject: 

REGION03.TAT (EPA9322) Delivered: Thu 1-Feb-90 14:33 EST Sys 163 
E-Z CHEMICAL POLREP #197 

Mail Id: IPM-163-900201-130990330 

POLREP #197 
E-Z CHEMICAL CO. SITE 
LAUREL AND CANAL STREETS 
PHILADELPHIA, PA 
ATTN: TIM FIELDS. GREGG CRYSTALL, AND CHARLIE KLEEMAN 

I. SITUATION (1700 HOURS, TUESDAY, 30 JANUARY 1990) 

A. WEATHER: SUNNY AND CLEAR WITH TEMPS IN THE UPPER 40"S. 

B. PERSONNEL ON SCENE: EPA-2. TAT-3. ERCS-8, MEDIC-1 

C. ESTIMATED COSTS TO DATE (COB 1/29/90) 

AGENCY 
REGIONAL ERCS 
TAT 
USCG/LAST 
EPA DIRECT 
EPA INDIRECT 
UNALLOCATED FUNDS 

II. ACTIONS TAKEN 

COSTS TO DATE 
$ 1.663,707 

235,556 
23,411 
73.878 

125,602 

$ 2.122,153 

A. ERCS PREPARED ACID DRUMS FOR DISPOSAL. 

CEILING 
$ 1' 750,000 

330,000 
23,411 

125.000 
215,000 
541,600 

$ 2.985,011 

B. TAT INVENTORIED 156 LAB CONTAINERS THIS DATE BRINGING TE 
TOTAL TO 586. 

C. 8 PHENOL TESTED POSITIVE. OWNER OF PRODUCT TO BE CONTACTED 
FOR PICK UP. 

III. FUTURE PLANS 
A. ERCS CONTINUE INVENTORY OF TANKS ON SITE. 

B. INVENTORY OF LAB CONTAINERS FOR CRES TO BE CONTINUED. 

C. HYDROCHLORIC ACID AND SULFURIC ACID TO BE TAKEN OFF 
SITE. 

GEORGE ENGLISH. OSC 
USEPA REGION III 
PHILADELPHIA, PA 
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To: ERD/OERR CEPA55111 
To: REGION03.TAT CEPA93221 
To: RRC CEPA9374) 

From: REGION03.TAT (EPA9322) Delivered: Mon 5-Feb-90 15:31 EST Sys l 
Subject: E-Z CHEMICAL SITE POLREP #198 
Mail Id: IPM-163-900205-139780183 

POLREP #198 
E-Z CHEMICAL CO. SITE 
LAUREL AND CANAL STREETS 
PHILADELPHIA. PA 
ATTN: TIM FIELDS. GREGG CRYSTALL. AND CHARLIE KLEEMAN 

I. SITUATION C1700 HOURS. WEDNESDAY, 31 JANUARY 1990) 

A. WEATHER: SUNNY AND CLEAR WITH TEMPS IN THE UPPER 50'S. 

B. PERSONNEL ON SCENE: EPA-1. TAT-4. ERCS-8. MEDIC-1 

C. ESTIMATED COSTS TO DATE CCOB 1/30/90) 

AGENCY 
REGIONAL ERCS 
TAT 
USCG/LAST 
EPA DIRECT 
EPA INDIRECT 
UNALLOCATED FUNDS 

II. ACTIONS TAKEN 

COSTS TO DATE 
$ 1,667,857 

236,548 
23,411 
74,433 

126,601 

$ 2.128,850 

CEILING 
$1.750,000 

330.000 
23,411 

125.000 
215,000 
541.600 

$ 2.985,011 

A. 52 DRUMS OF HYDROCHLORIC AND SULFURIC ACID TRANSFERRED 
OFFSITE TO WASTE CONVERSION. 

B. TRASH DUMPSTER MOBED ON SITE AND TRASH LOADED. 

C. INVENTORY OF LAB CONTAINERS COMPLETED. 

D. TAT INVENTORIED 161 LAB CONTAINERS THIS DATE BRINGING THE 
TOTAL TO 757. 

E. CURRENT INVENTORY OF REMAINING MATERIALS ON SITE BEGUN. 
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. III. FUTURE PLANS 

A. ERCS CONTINUE INVENTORY OF TANKS ON SITE. 

B. INVENTORY OF LAB CONTAINERS FOR CRES TO BE CONTINUED. 

C. SOLIDICATION OF SLUDGES DRUMS TO BE STARTED ON 2/1/90. 

GEORGE ENGLISH. OSC 
USEPA REGION III 
PHILADELPHIA. PA 
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To: ERD/OERR CEPA5511) 
To: REGION03.TAT CEPA9322l 
To: RRC CEPA9374) 

From: REGION03.TAT (EPA9322l Delivered: Mon 5-Feb-90 15:33 EST Sys 1 
Subject: E-Z CHEMICAL SITE POLREP #199 
Mail Id: IPM-163-900205-139960127 

POI.REP tp gs 
E-Z CHEMICAL CO. SITE 
LAUREL AND CANAL STREETS 
PHILADELPHIA. PA 
ATTN: TIM FIELDS. GREGG CRYSTALL. AND CHARLIE KLEEMAN 

I. SITUATION C1700 HOURS, THURSDAY, 1 FEBRUARY 1990) 

A. WEATHER: SUNNY AND CLEAR WITH TEMPS IN THE UPPER 50"S. 

B. PERSONNEL ON SCENE: EPA-1, TAT-4, ERCS-11, MEDIC-1 

C. ESTIMATED COSTS TO DATE (COB 1/31/90) 

AGENCY 
HEGIONAL ERCS 
TAT 
USCG/LAST 
EPA DIRECT 
EPA INDIRECT 
UNALLOCATED FUNDS 

II. ACTIONS TAKEN 

COSTS TO DATE 
$ 1,687,319 

237,846 
23.411 
74.718 

127.114 

$ 2,150,408 

CEILING 
$ l. 750,000 

330.000 
23.411 

125.000 
215.000 
541.600 

$ 2,985.011 

A. HOLLOFF FOR SLUDGE SOLIDIFICATION PREPARED FOR 
OPERATIONS. KILN DUST AND SAWDUST MOBED ON SITE 
FOR MIXING OPERATIONS. 

B. PRESENT SITE INVENTORY COMPLETED. TAT TO PREPAHE 
UPDATED INFORMATION FOR PHILA. FIRE DEPT. 

C. INVENTORY OF TANK CONTENTS COMPLETED. 

D. TARP INSTALLED ON PERIMETER FENCE NEAR SOLID BULKING 
OPERATIONS TO CONTROL DUST HAZARD. 

E. CONTINGENCY PLAN FOR SLUDGE BULKING OPERATIONS PREPARED 
BY TAT. 
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III. FUTURE PLANS 

A. SLUDGE BULKING OPERATIONS TO BEGIN 2/2/90. 

B. MEETING TO BE HELD MONDAY 2/5/90 CONCERNING REMAINING 
PHASES OF PROJECT. 

C. OSC TO CONTACT OWNERS OF REMAINING PRODUCT ON SITE. 

D. TAT TO PREPARE LIST OF LABORATORY CONTAINERS FOR CRES. 

GEORGE ENGLISH. OSC 
USEPA REGION III 
PHILADELPHIA. PA 
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To~ ERD/OERR CEPA5511) 
To: REGION03.TAT CEPA9322) 
To: RRC CEPA9374l 

From~ REGION03.TAT CEPA9322) Delivered~ Thu 8-Feb-90 15~28 EST Sys 
Subject~ EZ CHEMICAL POLREP #200 
Mail Id~ IPM-163-900208-139230429 

-POLREP #200 
E-Z CHEMICAL CO. SITE 
LAUREL AND CANAL STREETS 
PHILADELPHIA. PA 
ATTN~ TIM FIELDS. GREGG CRYSTALL. AND CHARLIE KLEEMAN 

I. SITUATION (1700 HOURS. FRIDAY. 2 FEBRUARY 1990) 

A. WEEKLY UPDATE~ EFFORTS AT THIS TIME ARE BEING 
CONCENTRATED ON BULKING OF SOLIDS AND SLUDGES. A 30 
CUBIC YARD ROLLOFF IS STAGED ON SITE FOR MIXING 
OPERATIONS. KILN AND SAW DUST ARE BEING USED AS 
SOLIDIFYING AGENTS. 802 LABORATORY CONTAINERS AND 
26 TANKS INVENTORIED THIS WEEK. MATERIALS REMOVED~ 
52 DRUMS HYDROCHLORIC AND SULFURIC ACID: 168 EMPTY 
DRUMS. 

B. WEATHER: MOSTLY CLOUDY. WITH OCCASIONAL LIGHT RAIN. 

C. PERSONNEL ON SCENE: EPA-1. TAT-3. ERCS-12. MEDIC-1 

D. ESTIMATED COSTS TO DATE CCOB 2/01/90) 

AGENCY 
REGIONAL ERCS 
TAT 
USCG/LAST 
EPA DIRECT 
EPA INDIRECT 
UNALLOCATED FUNDS 

II. ACTIONS TAKEN 

COSTS TO DATE 
$ 1.695.319 

238.972 
23,411 
74.988 

127.600 

$ 2.160.290 

CEILING 
$ 1. 750,000 

330,000 
23.411 

125.000 
215.000 
541.600 

$ 2.985.011 

A. SOLIDIFICATION OF SLUDGES AND BULKING OF SOLIDS 
BEGUN. 40 DRUMS BULKED THIS DATE. 

B. TANK INVENTORY COMPLETED. 17 TANKS STILL CONTAIN 
MATERIAL. 3 HAVE RESIDUE. 

C. ALCHEM ANALYTICAL RESULTS COMPLETED. 22 DRUMS 
HAVE POSITIVE PRODUCT CONTAINED. 

D. BULKING EMERGENCY CONTINGENCY PLAN REVIEWED BY ALL 
SITE PERSONNEL. 
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III. FUTURE PLANS 

A. SLUDGE BULKING OPERATIONS TO CONTINUE. 

B. MEETING TO BE HELD MONDAY 2/5/90 CONCERNING REMAINING 
PHASES OF PROJECT. 

C. OSC TO CONTACT OWNERS OF REMAINING PRODUCT ON SITE. 

D. TAT TO PREPARE LIST OF LABORATORY CONTAINERS FOR CRES. 

GEORGE ENGLISH. OSC 
USEPA REGION III 
PHILADELPHIA, PA 
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To: 
To: 
To: 

From: 
Subject: 
Mail Id: 

ERD/OERR CEPA5511) 
REGION03.TAT CEPA9322) 
RRC CEPA9374) 
REGION03.TAT CEPA9322) Delivered: 
EZ CHEMICAL POLREP 1201 
IPM-163-900208-139611086 

POLREP 1201 
E-Z CHEMICAL CO. SITE 
LAUREL AND CANAL STREETS 
PHILADELPHIA, PA 

Thu 8-Feb-90 

ATTN: TIM FIELDS, GREGG CRYSTALL, AND CHARLIE KLEEMAN 

I. SITUATION (1700 HOURS, MONDAY, 5 FEBRUARY 1990) 

A. WEATHER: CLEAR AND COOL. TEMPS IN THE 20'S 

B. PERSONNEL ON SCENE: EPA-1, TAT-2, ERCS-11. MEDIC-1 

C. ESTIMATED COSTS TO DATE (COB 2/02/90) 

CEILING 

15:30 EST Sys 

AGENCY 
R.EGIONAL ERCS 
TAT 

COSTS TO DATE 
$ 1, 703' 283 

239,952 
23.411 
75.258 

128.086 

$ 1, 750' 000 
330.000 

USCG/LAST 
EPA DIRECT 
EPA INDIRECT 
UNALLOCATED FUNDS 

23,411 
12f)' 000 
215.000 
541.600 

$ 2.169.990 $ 2.985,011 

II. ACTIONS TAKEN 

A. E.Z. JR. ON SCENE TO DELIVER BILL OF LADING FOR 
1 DRUM CRESYLIC ACID. HE STATED THERE ARE NO HYDRO­
FLUORIC DRUMS ON SITE. 

B. SUBJECTS OF MEETING AT PFD HEADQUARTERS INCLUDED 
OPTIONS FOR RESTRICTING EZ FROM CREATING THE SAME 
TYPE OF SITUATION WHICH WAS POSED HERE. 

C. SOLIDIFICATION OF SLUDGES AND BULKING OF SOLIDS 
CONTINUE. 20 DRUMS BULKED THIS DATE. 5 SEPARATED. 

D. AREA AROUND VAPOR RECOVERY BUILDING CLEANED UP. 

E. RELOADED HEATED BAY. 

F. 18 DRUMS OF HYDROFLUORICS TESTED AND FOUND TO BE VERY 
DILUTE. 
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III. FUTURE PLANS 

A. SLUDGE BULKING OPERATIONS TO CONTINUE. 

B. ORGANIC ACIDS TO BE SEGREGATED AND OXIDIZERS TO BE 
SEGREGATED. 

C. OSC TO CONTACT OWNERS OF REMAINING PRODUCT ON SITE. 

D. TAT TO PREPARE LIST OF LABORATORY CONTAINERS FOR CRES. 

GEORGE ENGLISH. OSC 
USEPA REGION III 
PHILADELPHIA, PA 
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To: 
To: 
To: 

ERD/OERR CEPA5511) 
REGION03.TAT CEPA9322) 
RRC ( EPA937 4) 

From: REGION03.TAT CEPA9322) Delivered: Thu 8-Feb-90 15:32 EST Sys 1 
Subject: 
Mail Id: 

EZ CHEMICAL POLREP #202 
IPM-163-900208-139880011 

POLREP #202 
E-Z CHEMICAL CO. SITE 
LAUREL AND CANAL STREETS 
PHILADELPHIA, PA 
ATTN: TIM FIELDS, GREGG CRYSTALL. AND CHARLIE KLEEMAN 

I. SITUATION (1700 HOURS. TUESDAY. 6 FEBRUARY 1990) 

A. WEATHER: CLEAR AND COOL. TEMPS IN THE 30'S 

B. PERSONNEL ON SCENE: EPA-1. TAT-1. ERCS-12. MEDIC-1 

C. ESTIMATED COSTS TO DATE (COB 2/05/90) 

AGENCY 
REGIONAL ERCS 
TAT 
USCG/LAST 
EPA DIRECT 
EPA INDIRECT 
UNALLOCATED FUNDS 

II. ACTIONS TAKEN 

COSTS TO DATE 
$ 1, 711.221 

240.645 
23.411 
75.513 

128.545 

$ 2.179.335 

CEILING 
$1.750.000 

330,000 
23.411 

125,000 
215.000 
541,600 

$ 2.985.011 

A. 30 CUBIC YARDS OF TRASH AND DEBRIS SENT OFF TO 
APPROPRIATE DISPOSAL FACILITY. 

B. 2 ALCHEM DRUMS CONTAINING MONOCHLOROBENZENE TAKEN OFFSITE 
THIS DATECDRUM #'S 2944 AND 3370). 

C. SOLIDIFICATION OF SLUDGES AND BULKING OF SOLIDS 
CONTINUE. 12 DRUMS BULKED THIS DATE. 3 CUT OPEN AND 
PUT INTO SLUDGE BOX. TARP REPAIRED AND TIGHTENED. 
BOX WAS STIRRED AND IS STIFFENING. 

D. CARBON CHANGED OUT IN VAPOR RECOVERY BUILDING. 

E. RELOADED HEATED BAY. 

F. ERCS T&D PERSONNEL ONSITE TO OBTAIN A FEELING OF WHAT 
IS LEFT. 
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III. FUTURE PLANS 

A. SLUDGE BULKING AND SOLIDIFICATION OPERATIONS TO CONTINUE. 

B. LOAD TRUCK OF ACIDS TOMMORROW/ OVERPACK AS NECESSARY. 

C. LOAD TRUCK OF OXIDIZERS THURSDAY. 

D. OSC TO CONTACT OWNERS OF REMAINING PRODUCT ON SITE. 

E. TAT TO PREPARE LIST OF LABORATORY CONTAINERS FOR CRES. 

F. SOLIDS AND LIQUIDS TO BE PULLED OUT FROM TANK TO BE 
BULKED AND DISPOSED. 

G. COSTS OF SOLIDIFICATION VS. OVERPACKING WILL BE WEIGHED. 

GEORGE ENGLISH. OSC 
USEPA REGION III 
PHILADELPHIA. PA 
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To: ERD/OERR CEPA5511) 
To: REGION03.TAT CEPA93221 
To: RRC CEPA9374) 

From: REGION03.TAT (EPA9322) Delivered: Thu 8-Feb-90 15:34 EST Sys 11 
Subject: EZ CHEMICAL POLREP #203 
Mail Id: IPM-163-900208-140110213 

POLREP #203 
E-Z CHEMICAL CO. SITE 
LAUREL AND CANAL STREETS 
PHILADELPHIA. PA 
ATTN: TIM FIELDS. GREGG CRYSTALL, AND CHARLIE KLEEMAN 

I. SITUATION (1700 HOURS. WEDNESDAY. 7 FEBRUARY 1990) 

A. WEATHER: CLEAR AND SUNNY. TEMPS IN THE 50'S. 

B. PERSONNEL ON SCENE: EPA-2. TAT-1. ERCS-12. MEDIC-1 

C. ESTIMATED COSTS TO DATE (COB 2/06/90) 

AGENCY 
REGIONAL ERCS 
TAT 
USCG/LAST 
EPA DIRECT 
EPA INDIRECT 
UNALLOCATED FUNDS 

II. ACTIONS TAKEN 

COSTS TO DATE 
$ 1.716.954 

240.988 
23.411 
75.783 

129.031 

$ 2.186.167 

A. 25 CORROSIVE DRUMS TAKEN OFFSITE THIS DATE. 

CEILING 
$ 1.750,000 

330,000 
23.411 

125.000 
215.000 
541.600 

$ 2.985.011 

B. SOLIDIFICATION OF SLUDGES AND BULKING OF SOLIDS 
CONTINUE. 10 DRUMS CUT OPEN AND PUT INTO SLUDGE BOX. 
BOX IS FULL C80 DRUMS) 

C. 25 OXIDIZER DRUMS STAGED. 

D. 1 DRUM CREOSOL OFFSITE THIS DATE. 

E. SKIP LOADER MOBED IN THIS DATE. 
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III. FUTURE PLANS 

A. SLUDGE BULKING AND SOLIDIFICATION OPERATIONS TO CONTINUE. 

B. LOAD TRUCK OF FLAMMABLES FRIDAY. 

C. LOAD TRUCK OF OXIDIZERS THURSDAY. 

D. OSC TO CONTACT OWNERS OF REMAINING PRODUCT ON SITE. 

E. TAT TO PREPARE LIST OF LABORATORY CONTAINERS FOR CRES. 

F. TRANSFER MATERIAL IN MIXING BOX TO TRANSPORT BOX. 

G. COSTS OF SOLIDIFICATION VS. OVERPACKING WILL BE WEIGHED. 

GEORGE ENGLISH. OSC 
USEFA REGION III 
PHILADELPHIA, FA 
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To: 
To: 
To: 

From: 
Subject: 
Mail Id: 

ERD/OERR CEPA5511) 
REGION03.TAT CEPA9322) 
RRC CEPA9374) 
REGION03.TAT CEPA9322l Delivered: 
E-Z CHEMICAL SITE POLREP 1204 
IPM-163-900209-149061123 

Fri 9-Feb-80 16:33 EST Sys 163 

POLREP 1204 -~~ 
E-Z CHEMICAL CO. SITE 
LAUREL AND CANAL STREETS 
PHILADELPHIA, PA 
ATTN: TIM FIELDS, GREGG CRYSTALL. AND CHARLIE KLEEMAN 

I. SITUATION (1700 HOURS, THURSDAY. 8 FEBRUARY 1990) 

A. WEATHER: CLEAR AND SUNNY. TEMPS IN THE HIGH 50"S. 

B. PERSONNEL ON SCENE: EPA-2. TAT-2. ERCS-12. MEDIC-1 

C. ESTIMATED COSTS TO DATE CCOB 2/07/90) 

I. 

II. 

CUMULATIVE COST 
AGENCY 

REGIONAL ERGS 
TAT 
USCG/LAST 
EPA DIRECT 
EPA INDIRECT 

TOTALS 

CUMULATIVE COST 

AGENCY 
REGIONAL ERGS 
TAT 
EPA DIRECT 
EPA INDIRECT 
UNALLOCATED FUNDS 

TOTALS 

SUMMARY -PHASE I: 
COSTS TO DATE 
$ 1.497,221 

219.187 
23,411 
66.289 

112.008 

$ 1.918,116 

SUMMARY - PHASE 

COSTS TO DATE 
$ 246.962 

22. 16fl 
9.825 

17.617 

$ 296.569 

II: 

CEILING 
$ 1. 530. 000 

219,500 
23.450 
66.400 

112,150 

$ 1.951.500 

CEILING 
$ 500.000 

35,000 
20.000 
30.000 

456,600 

$ 1.041.600 

NOTE: THE ESTIMATED COSTS TO DATE HAVE BEEN CATEGORIZED 
BY THE TWO SEPARATE DELIVERY ORDERS OF THIS 
PRO,JECT. 

NOTE: A P/R FOR $250,000 WAS REQUESTED AS OF 2/8/90. 
THE PHASE II ERCS CEILING OF $500,000 REFLECTS 
THIS INCREASE. 
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ii. ACTIONS TAKEN 

A. THIRTY-ONE (31) DRUMS OF OXIDIZER LIQUIDS TAKEN OFFSITE 
THIS DATE. 

B. SOLIDIFICATION OF SLUDGES AND BULKING OF SOLIDS 
CONTINUED. SAMPLES TAKEN FOR DISPOSAL ANALYSIS OF 
SLUDGE BOX. 

C. SIXTY (60) DRUMS OF FLAMMABLE LIQUID STAGED FOR DISPOSAL. 

III. FUTURE PLANS 

A. SLUDGE BULKING AND SOLIDIFICATION OPERATIONS TO CONTINUE. 

B. LOAD TANKER TRUCK WITH FLAMMABLE LIQUIDS TOMORROW. 

C. OSC TO CONTACT CRES AND PRP REGARDING REMAINING PRODUCT 
ON SITE. 

D. TAT TO PREPARE INVENTORY LIST OF LABORATORY CONTAINERS 
REMAINING ON SITE FOR CRES. 

E. TRANSFER MATERIAL IN MIXING BOX TO TRANSPORT BOX. 

GEORGE ENGLISH. OSC 
US EPA REGION III 
PHILADELPHIA. PA 



To: REGION03.TAT CEPA9322) 
To: RRC CEPA9374) 

From: REGION03.TAT CEPA9322) Delivered: Mon 12-Feb-90 16:09 EST S 
Subject: EZ CHEMICAL SITE POLREP #205 
Mail Id: IPM-163-900212-145351041 

POLREP #20fi 
E-Z CHEMICAl. CO BITE 
LAUREL AND CANAL STREETS 
PHILADELPHIA. PA 
ATTN: TIM FIELDS. GREGG CRYSTALL. AND CHARLIE KLEEMAN 

I. SITUATION (1700 HOURS. FRIDAY. 9 FEBRUARY 1990) 

A. WEEKLY UPDATE: EFFORTS AT THIS TIME ARE BEING 
CONCENTRATED ON BULKING OF SOLIDS AND SLUDGES. A 30 
CUBIC YARD ROLLOFF IS STAGED ON SITE FOR MIXING 
OPERATIONS. KILN AND SAW DUST ARE BEING USED AS 
SOLIDIFYING AGENTS. MATERIALS REMOVED: 
4.800 GALS OF FLAMMABLE LIQUIDS.25 DRUMS OF CORROSIVES. 
31 DRUMS OF OXIDIZERS AND 1 DRUM OF CREOSOL. 

B. WEATHER: PARTLY SUNNY. HIGHS IN THE LOW 50"S. 

C. PERSONNEL ON SCENE: EPA-2. TAT-2. ERCS-12. MEDIC-1 

D. ESTIMATED COSTS TO DATE (COB 2/08/90) 

I. CUMULATIVE COST 
AGENCY 

REGIONAL ERCS 
TAT 
USCG/LAST 
EPA DIRECT 
EPA INDIRECT 

TOTALS 

SUMMARY - PHASE I: 
COSTS TO DATE 
$ 1. 497. 221 

219.187 
23.411 
66.289 

112.008 

$1.918.116 

CEILING 
$ 1. 530.000 

219.500 
23.450 
66.400 

112.150 

$ 1. 951.500 

II. CUMULATIVE COST SUMMARY- PHASE II: 

AGENCY 
REGIONAL ERCS 
TAT 
EPA DIRECT 
EPA INDIRECT 
UNALLOCATED FUNDS 

TOTALS 

C0:3TS TO DATE 
$ 250.974 

22.853 
10.335 
18.535 

$ 302.697 

CEILING 
$ 500.000 

35.000 
20.000 
30.000 

456.600 

$ 1.041.600 

NOTE: THE ESTIMATED COSTS TO DATE HAVE BEEN CATEGORIZED 
BY THE TWO SEPARATE DELIVERY ORDERS OF THIS 
PRO.JECT. 

NOTE: A P/R FOR $250,000 WAS REQUESTED AS OF 2/8/90. 
THE PHASE II ERCS CEILING OF $500.000 REFLECTS 
THIS INCREASE. 



. . 

II. ACTIONS TAKEN 

A. 4.800 GALS OF FLAMMABLE LIQUIDS WERE REMOVED FROM 
SITE THIS DATE. 

B. SOLIDIFICATION OF SLUDGES AND BULKING OF SOLIDS 
CONTINUES. SLUDGE BOX SAMPLES WERE SENT TO ANALYTIKEM 
FOR DISPOSAL ANALYSIS AND A TWO WEEK TURNAROUND 
IS EXPECTED FOR THE RESULTS . 

C. HEATED BAY RELOADED WITH SLUDGES FOR SOLIDIFICATION 
OPERATIONS. 

D. PALLETS LOWERED AND OTHER SAFTEY CONCERNS ADDRESSED 
REGARDING TRASH DEBRIS ON SITE. 

III. FUTURE PLANS 

A. SLUDGE BULKING AND SOLIDIFICATION OPERATIONS TO CONTINUE. 

B. OSC TO CONTACT CRES AND PRP REGARDING REMAINING PRODUCT 
ON SITE. 

C. TAT TO CONTINUE TO PREPARE INVENTORY LIST OF LABORATORY 
CONTAINERS REMAINING ON SITE FOR CRES. 

D. SKID-STEER LOADER TO BE DECONNED AND DEMOBED 2/12/90. 

E. WADCO TRUCK TO BE LOADED 2/12/90 WITH EMPTY DRUMS 
FOR DISPOSAL. 

F. TRANSFER MIXING BOX MATERIAL TO TRANSPORT BOX. 

GEORGE ENGLISH. OSC 
US EPA REGION III 
PHILADELPHIA. PA 
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To: ERD/OERR CEPA5511) 
To: REGION03.TAT CEPA9322) 
To: RRC CEPA8374l 

From: REGION03.TAT CEPA9322l Delivered: Wed 14-Feb-90 8:51 EST Sy 
Subject: POL REP EZ CHEMICAL SITE 
Mail Id: IPM-163-900214-079770900 

POLREP #206 
.E-Z CHEMICAL CO. SITE 

LAUREL AND CANAL STREET~ 
PHILADELPHIA. PA 
ATTN: TIM FIELDS. GREGG CRYSTALL. AND CHARLIE KLEEMAN 

I. SITUATION (1700 HOURS. MONDAY FEBRUARY 12. 1990) 

A. WEATHER: PARTLY CLOUDY. TEMPS IN THE 40"S. 

B. PERSONNEL ON SCENE: EPA-2. TAT-2. ERCS-11. MEDIC-1 

C. ESTIMATED COSTS TO DATE CCOB 2/09/90) 

AGENCY 
REGIONAL ERCS 
TAT 
USCG/LAST 
EPA DIRECT 
EPA INDIRECT 
UNALLOCATED FUNDS 

TOTALS 

II. ACTIONS TAKEN 

COSTS TO DATE 
$ 1,776.409 

242.746 
23.411 
77.044 

131.299 

$ 2.250,909 

CEILING 
$ 2,030.000 

254.500 
23.411 
86,400 

142,150 
456,600 

$ 2.993.061 

A. 176 EMPTY DRUMS REMOVED TO AN OFF SITE DISPOSAL FACILITY 
THIS DATE. 

B. ROLL-OFF BOX FILLED TO CAPACITY AND MOVED TO STORAGE AREA 
ON SITE. AWAITING DISPOSAL BASED ON ANAYLITICAL RESULTS. 
NEW ROLL-OFF BOX INPLACE. 

C. SOLIDIFICATION OF SLUDGES AND BULKING OF SOLIDS CONTINUE. 
13 DRUMS BULKED INTO ROLL-OFF BOX. 

D. SKID-STEER LOADER WAS DEMOBED FROM SITE THIS DATE. 



III. FUTURE PLANS 

A. SLUDGE BULKING AND SOLIDIFICATION OPERATIONS TO CONTINUE. 

B. OSC TO CONTACT CRES AND PRP REGARDING REMAINING PRODUCT 
ON SITE. 

C. ERCS CHEMIST TO CONTINUE COMPATIBILITY TESTING FOR 
BULKING OPERATIONS OF REMAINING DRUMS ON SITE. 

D. STAGING OF FLAMMABLE LIQUIDS FOR DISPOSAL TO CONTINUE. 

E. DRAINAGE OF TANK TRUCKS NEAR BACKSTREET TO BE ADDRESSED. 

GEORGE ENGLISH, OSC 
US EPA REGION III 
PHILADELPHIA, PA 

3 



T1): 

From: 
Subject: 
Mail Id: 

ERD/OERR (EPA5511) 
REGION03.TAT CEPA9322) 
RRC (EPA9374) 
REGION03.TAT (EPA9322) Delivered: 
EZ CHEMICAL SITE POL REP#207 
IPM-163-900215-074250550 

POLREP #207 
E-Z CHEMICAL CO. SITE 
LAUREL AND cANAL B'l'Hkkl's 
PHILADELPHIA. PA 

Thu 15-Feb-90 8:15 EST Sys 1 

ATTN: TIM FIELDS. GREGG CRYSTALL. AND CHARLIE KLEEMAN 

I. SITUATION (1700 HOURS, TUESDAY FEBRUARY 13. 1990) 

A. WEATHER: PARTLY SUNNY AND BREEZY, TEMPS IN THE 50'S. 

B. PERSONNEL ON SCENE: EPA-1. TAT-2. ERCS-10, MEDIC-1 

C. ESTIMATED COSTS TO DATE (COB 2/12/90) 

AGENCY 
REGIONAL ERC~3 

TAT 
USCG/LAST 
EPA DIRECT 
EPA INDIRECT 
UNALLOCATED FUNDS 

TOTALS 

II. ACTIONS TAKEN 

co:3TS TO DATE 
$ 1,782,839 

24:3.381 
23,411 
77.524 

1:32. 163 

$ 2,259,318 

CEILING 
$ 2,030.000 

254.500 
23.411 
86,400 

142' 1f,(l 
4t\6 '600 

$ 2 I ::H.33' 061 

A. LAB SAMPLES THAT WERE PREVIOUSLY OBTAINED FOR 
COMPATIBILITY TESTS WERE BULKED INTO DESIGNATED 
WASTE STREAM DRUMS FOB FUTURE DISPOSAL. 

B. FLIH1NABLES ~'!ERE ;::.TA(~ED FOR FUTURE DI~3POSAL. 

C. SOLIDIFICATION OF SLUDGES AND BULKING OF SOLIDS CONTINUE. 
:v-:. DRUH:::c, BULKED INTO !:;oOLL- OFF DOX THI;=:', DATE. 

f•. 
T:t • SUJ!)GE BOLKING AND SCJLIDTFTCATTON OPERATION2· TO CONTINUE. 



E1\'C: ;~~, ~ -~HFt<1 T ~~~ ;r rf'C) f~Clt~lT T t~~ TJE t~(-;t~1J) ft T T B T f1 I 1,~{ 1,E ~3 T. I t~lC~ F rr R 
i :~: J T, }(. T t~Jc; ~ .. -".! -f!};: R ?,_l' I {).f~1 ~~' f) tt• R' E~1 Pl. T t\ll t,!t. ~ J) F: 0 t'l ~~?~ C) t~l S 11~ E c 

GEORGE ENGIISH. osr 
US EPA REGION III 
PHILADELPHf.A,. Pfl 



To: 
To: 
To: 

ERD/OERR {EPA5511l 
REGION03.TAT (EPA9322) 
RRC (EPA9374) 

From: REGION03.TAT (EPA9322l Delivered: Wed 21-Feb-90 8:01 EST S: 
Subject: 
Mail Id: 

EZ CHEMICAL POLREP 
IPM-163-900221-072271085 

POLREP #208 
E-Z CHEMICAL CO. SITE 
LAUREL AND CANAL STREETS 
PHILADELPHIA. PA 
ATTN: TIM FIELDS. GREGG CRYSTALL, AND CHARLIE KLEEMAN 

I. SITUATION (1700 HOURS, WEDNESDAY FEBRUARY 14, 1990) 

A. WEATHER: PARTLY SUNNY, TEMPS IN THE 50'S. 

B. PERSONNEL ON SCENE: EPA-1, TAT-2, ERCS-10, MEDIC-1 

C. ESTIMATED COSTS TO DATE (COB 2/13/90) 

AGENCY 
REGIONAL ERCS 
TAT 
USCG/LAST 
EPA DIRECT 
EPA INDIRECT 
UNALLOCATED FUNDS 

TOTALS 

II. ACTIONS TAKEN 

COSTS TO DATE 
$ 1.788,241 

244,076 
23.411 
77,779 

132.626 

$ 2,266.133 

CEILING 
$ 2.030,000 

254,500 
23.450 
86.400 

142.150 
456,600 

$ 2,993,100 

A. LAB SAMPLES THAT WERE PREVIOUSLY OBTAINED FOR 
COMPATIBILITY TESTS WERE BULKED INTO DESIGNATED 
WASTE STREAM DRUMS FOR FUTURE DISPOSAL. 

B. 25 SPECIAL ACID DRUMS AND 5 POUROFF DRUMS WERE STAGED 
FOR DISPOSAL ON FRIDAY. 

C. SOLIDIFICATION OF SLUDGES AND BULKING OF SOLIDS CONTINUE. 
25 DRUMS BULKED INTO ROLL-OFF BOX THIS DATE. 

D. DRAINAGE OF TANK TRUCKS NEAR BACKSTREET ATTEMPTED BUT 
DUE TO THE SOLID COMPOSITION OF THE MATERIAL INSIDE. 
ALTERNATE METHODS OF DRAINAGE DISCUSSED. 

E. 2 SAMPLES OF PHENOL SENT OUT TO DELAWARE CONTAINER FOR 
ANALYSIS. 



~· -1 • -

III. FUTURE PLANS 

A. SLUDGE BULKING AND SOLIDIFICATION OPERATIONS TO CONTINUE. 

B. OSC TO REMAIN IN CONTACT WITH CRES AND PRP REGARDING 
REMAINING PRODUCT ON SITE. 

C. ERCS CHEMIST TO CONTINUE COMPATIBILITY TESTING FOR 
BULKING OPERATIONS OF REMAINING DRUMS ON SITE. 

D. 5 GALLON PAILS IN BIG TANK TO BE BULKED. 

E. STAGING OF SPECIAL ACID DRUMS FOR DISPOSAL TO CONTINUE. 

F. DRAINAGE OF TANK TRUCKS NEAR BACKSTREET CONTINUE TO 
BE DISCUSSED. SAMPLES OF TANK TRUCKS TO BE TAKEN 
THURSDAY. 

GEORGE ENGLISH. OSC 
US EPA REGION III 
PHILADELPHIA, PA 

3 



_ PQ_LREP ~209 
E-Z CHEMICAL CO. SITE 
LAUREL AND CANAL STREETS 
PHILADELPHIA. PA 
ATTN: TIM FIELDS, GREGG CRYSTALL. AND CHARLIE KLEEMAN 

I. SITUATION (1700 HOURS, THURSDAY FEBRUARY 15, 1990) 

A. WEATHER: OCCASIONAL RAIN, TEMPS IN THE 40'S. 

B. PERSONNEL ON SCENE: EPA-2, TAT-3, ERCS-10, MEDIC-1 

C. ESTIMATED COSTS TO DATE (COB 2/14/90) 

AGENCY 
REGIONAL ERCS 
TAT 
USCG/LAST 
EPA DIRECT 
EPA INDIRECT 
UNALLOCATED FUNDS 

TOTALS 

COSTS TO DATE 
$ 1.806,305 

244,745 
23.411 
78,049 

133.108 

$ 2.285,618 

D. EPA HQ AUDITORS ON SCENE TO REVIEW RECORDS. 

II. ACTIONS TAKEN 

CEILING 
$ 2.030.000 

254.500 
23,450 
86,400 

142,150 
456.600 

$ 2,993,100 

A. CONSTRUCTION OF HEATING COILS BEGUN TO LIQUIFY CONTENTS 
OF SLUDGE FILLED TANK TRUCKS ON SITE. 

B. 25 SPECIAL ACID DRUMS AND 5 POUROFF DRUMS WERE STAGED 
FOR DISPOSAL. 

C. SOLIDIFICATION OF SLUDGES AND BULKING OF SOLIDS CONTINUE. 
15 DRUMS BULKED INTO ROLL-OFF BOX THIS DATE. 

III. FUTURE PLANS 

A. SLUDGE BULKING AND SOLIDIFICATION OPERATIONS TO CONTINUE. 

B. OSC TO REMAIN IN CONTACT WITH CRES AND PRP REGARDING 
REMAINING PRODUCT ON SITE. 

4 



C. ERCS CHEMIST TO CONTINUE COMPATIBILITY TESTING FOR 
BULKING OPERATIONS OF REMAINING DRUMS ON SITE. 

D. 5 GALLON PAILS IN BIG TANK TO BE BULKED. 

E. STAGING OF SPECIAL ACID DRUMS FOR DISPOSAL TO CONTINUE. 

F. DRAINAGE OF TANK TRUCKS NEAR BACKSTREET CONTINUE TO 
BE DISCUSSED. SAMPLES OF TANK TRUCKS TO BE TAKEN 
THURSDAY. 

GEORGE ENGLISH. OSC 
US EPA REGION III 
PHILADELPHIA. PA 

5 



POLREP #210 
E-Z CHEMICAL CO. SITE 
LAUREL AND CANAL STREETS 
PHILADELPHIA. PA 
ATTN: TIM FIELDS. GREGG CRYSTALL. AND CHARLIE KLEEMAN 

I. SITUATION (1700 HOURS. FRIDAY FEBRUARY 16. 1990) 

A. WEEKLY UPDATE: THIS WEEK 30 ACID DRUMS AND 233 EMPTY 
DRUMS WERE TAKEN OFF SITE. SOLIDIFICATION OF SLUDGES AND 
SOLIDS CONTINUED ALONG WITH BULKING OPERATIONS. SAMPLES 
OF ONSITE TANKERS WERE TAKEN TO DETERMINE WHAT KIND OF 
PUMP CAN BE USED. THE SAMPLES WERE THEN SENT OFF SITE FOR 
DISPOSAL. 

B. WEATHER: RAIN WITH TEMPS IN THE 40'S. 

C. PERSONNEL ON SCENE: EPA-2, TAT-3. ERCS-10. MEDIC-1 

D. ESTIMATED COSTS TO 
AGENCY 

REGIONAL ERCS 
TAT 
USCG/LAST 
EPA DIRECT 
EPA INDIRECT 
UNALLOCATED FUNDS 

TOTALS 

II. ACTIONS TAKEN 

DATE (COB 2/15/90) 
COSTS TO DATE 
$ 1,811,687 

245,389 
23 .. 411 
78,439 

133,810 

$ 2.292.736 

CEILING 
$ 2,030,000 

254,500 
23,411 
86,400 

142.150 
456.600 

$ 2,993,061 

A. 30 ACID DRUMS WERE TAKEN OFF SITE THIS DATE. 

B. WADCO REMOVED 57 DRUMS THIS DATE. 

C. SAMPLES TAKEN FROM THE RED AND GREEN TANKERS WERE SENT 
OFF FOR DISPOSAL. 

III. FUTURE PLANS 
A. SLUDGE BULKING AND SOLIDIFICATION OPERATIONS TO CONTINUE. 

B. OSC TO REMAIN IN CONTACT WITH CRES AND PRP REGARDING 
REMAINING PRODUCT ON SITE. 

C. ERCS CHEMIST TO CONTINUE COMPATIBILITY TESTING FOR 
BULKING OPERATIONS OF REMAINING DRUMS ON SITE. 

D. DRAINAGE OF TANK TRUCKS NEAR BACKSTREET CONTINUE TO 
BE DISCUSSED. 

GEORGE ENGLISH, OSC 
US EPA REGION III 
PHILADELPHIA, PA 

6 



POLREP ~211 
E-Z CHEMICAL CO. SITE 
LAUREL AND CANAL STREETS 
PHILADELPHIA, PA 
ATTN: TIM FIELDS, GREGG CRYSTALL. AND CHARLIE KLEEMAN 

I. SITUATION (1700 HOURS, MONDAY FEBRUARY 19, 1990) 

A. WEATHER: SUNNY,TEMPS IN THE 50'S. 

B. PERSONNEL ON SCENE: EPA-0, TAT-1, ERCS-9. MEDIC-1 

C. ESTIMATED COSTS TO 
AGENCY 

REGIONAL ERCS 
TAT 
USCG/LAST 
EPA DIRECT 
EPA INDIRECT 
UNALLOCATED FUNDS 

TOTALS 

II. ACTIONS TAKEN 

DATE {COB 2/18/90) 
COSTS TO DATE 
$ l, 768,909 

245,758 
23,411 
78.694 

134.269 

$ 2,312,179 

CEILING 
$ 2,030,000 

254,500 
23,411 
86,400 

142,150 
456,600 

$ 2,993,061 

A. TRANSFERERRED WASTE SOLIDS IN MIXING BOX TO TRANSPORT 
BOX FOR DISPOSAL. 

B. CRUSHED STYRENE DRUMS BUT WILL NEED TO CUT TO GET SMALL 
ENOUGH. 

C. ERCS PREPARED MIXING BOXES FOR SOLIDIFICATION. 

D. HEATING COIL SET UP ON RED TANKER TO PUMP OUT LIQUID. 
ERCS EXPECT TO GET 2-3 DRUMS PER DAY USING THIS METHOD. 

E. ERCS BULKED 20 5 GALLON BUCKETS. 

III. FUTURE PLANS 

A. SLUDGE BULKING AND SOLIDIFICATION OPERATIONS TO CONTINUE. 

B. OSC TO REMAIN IN CONTACT WITH CRES AND PRP REGARDING 
REMAINING PRODUCT ON SITE. 

C. CONTINUE BULKING SOLIDS. 

D. CONTINUE HEATING TANKER FOR EASE OF DISPOSAL. 

E. BEGIN NEW INVENTORY OF DRUMS REMAINING ON SITE. 

GEORGE ENGLISH. OSC 
US EPA REGION III 
PHILADELPHIA, PA 
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To: 
To: 
To: 

From: 
Subject: 
Mail Id: 

ERD/OERR (EPA5511) 
REGION03.TAT (EPA9322) 
RRC (EPA9374) 
REGION03.TAT (EPA9322) Delivered: 
EZ CHEMICAL POLREP#212 
IPM-163-900222-070790958 

POLREP #212 
E-Z CHEMICAL CO. SITE 
LAUREL AND CANAL STREETS 
PHILADELPHIA, PA 

Thu 22-Feb-90 7:51 EST Sys 

ATTN: TIM FIELDS, GREGG CRYSTALL, AND CHARLIE KLEEMAN 

I. SITUATION (1700 HOURS, TUESDAY FEBRUARY 20, 1990) 

A. WEATHER: SUNNY,TEMPS IN THE 50'S. 

B. PERSONNEL ON SCENE: EPA-0, TAT-2, ERCS-9, MEDIC-1 

C. ESTIMATED COSTS TO DATE (COB 2/19/90) 

AGENCY 
REGIONAL ERCS 
TAT 
USCG/LAST 
EPA DIRECT 
EPA INDIRECT 
UNALLOCATED FUNDS 

TOTALS 

II. ACTIONS TAKEN 

COSTS TO DATE 
$ 1, 835' 390 

246,083 
23,411 
78,694 

134,269 

$ 2.317,847 

CEILING 
$ 2,030,000 

254,500 
23,411 
86,400 

142.150 
456,600 

$ 2,993,061 

A. ERCS CONTINUED WITH SOLIDIFYING SLUDGES OPERATIONS 
COMPLETING 35 DRUMS THIS DATE. 

B. 10 LIQUID DRUMS WERE FOUND DURING SOLIDIFICATION WHICH 
WERE STAGED AS FLAMMABLE LIQUIDS. 

C. CONTINUE HEATING THE RED TANKER ON SITE TO PUMP OUT 
LIQUID. 

III. FUTURE PLANS 

A. SLUDGE BULKING AND SOLIDIFICATION OPERATIONS TO CONTINUE. 

B. OSC TO REMAIN IN CONTACT WITH CRES AND PRP REGARDING 
REMAINING PRODUCT ON SITE. 

19 



C. CONTINUE BULKING SOLIDS. 

D. CONTINUE HEATING TANKER FOR EASE OF DISPOSAL. 

E. BEGIN NEW INVENTORY OF DRUMS REMAINING ON SITE. 

F. CONTINUE LOADING EMPTY DRUMS FOR DISPOSAL. 

GEORGE ENGLISH, OSC 
US EPA REGION III 
PHILADELPHIA, FA 
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To: 
To: 

From: 
Subject: 
Mail Id: 

REGION03.TAT (EPA9322) 
RRC (EPA9374) 
REGION03.TAT {EPA9322) Delivered: 
EZ CHEMICAL POLREP ~213 
IPM-163-900223-081541179 

POLREP #213 
E-Z CHEMICAL CO. SITE 
LAUREL AND CANAL STREETS 
PHILADELPHIA, PA 

Fri 23-Feb-90 9:03 EST Sys 1 

ATTN: TIM FIELDS, GREGG CRYSTALL, AND CHARLIE KLEEMAN 

I. SITUATION (1700 HOURS, WEDNESDAY FEBRUARY 21, 1990) 

A. WEATHER: SUNNY,TEMPS IN THE 50'S. 

B. PERSONNEL ON SCENE: EPA-0, TAT-2, ERCS-9, MEDIC-1 

C. ESTIMATED COSTS TO DATE (COB 2/20/90) 

AGENCY 
REGIONAL ERCS 
TAT 
USCG/LAST 
EPA DIRECT 
EPA INDIRECT 
UNALLOCATED FUNDS 

TOTALS 

II. ACTIONS TAKEN 

COSTS TO DATE 
$ 1, 839' 556 

246,716 
23,411 
78.694 

134,269 

$ 2,322,645 

CEILING 
$ 2,030,000 

254,500 
23,411 
86,400 

142,150 
456,600 

$ 2,993,061 

A. ERCS CONTINUED WITH SOLIDIFYING SLUDGES OPERATIONS 
COMPLETING 30 DRUMS THIS DATE. 

B. ERCS CONTINUED TO BULK ANALYTICAL SAMPLES. 

C. SEGREGATED ACIDS AND FLAMMABLE LIQUIDS TO BE BULKED. 

D. ERCS BEGAN RESEARCHING ALTERNATE DISPOSAL METHODS FOR 
THE RED AND GREEN TANKERS ONSITE SINCE HEATING TO PUMP 
OFF THE LIQUID HAS PROVEN TO BE UNSUCCESSFUL THUS FAR. 

III. FUTURE PLANS 

A. SLUDGE BULKING AND SOLIDIFICATION OPERATIONS TO CONTINUE. 

B. OSC TO REMAIN IN CONTACT WITH CRES AND PRP REGARDING 
REMAINING PRODUCT ON SITE. 

8 



c. CONTINUE BULKING SOLIDS. 

D. CONTINUE RESEARCHING ALTERNATE DISPOSAL METHODS 
ONSITE TANKERS. 

E. BEGIN NEW INVENTORY OF DRUMS REMAINING ON SITE. 

F. CONTINUE LOADING EMPTY DRUMS FOR DISPOSAL. 

G. PREPARE FOR DRUMS TO BE REMOVED FROM SITE THE 
2/26/90. 

GEORGE ENGLISH, OSC 
US EPA REGION III 
PHILADELPHIA, PA 

9 

FOR THE 

WEEK OF 



:... 

To: 
To: 
To: 

Frorn: 

ERD/OERR (EPA5511) 
REGION03.TAT (EPA9322) 
RRC (EPA9374) 
REGION03.TAT (EPA9322) Delivered: Fri 23-Feb-90 9:44 EST Sys 16 

Subject: EZ CHEMICAL POLREP #214 
IPM-163-900223-087650697 Mail Id: 

POLREP #214 
-E-Z CHEMICAL CO. SITE 
LAUREL AND CANAL STREETS 
PHILADELPHIA, PA 
ATTN: TIM FIELDS, GREGG CRYSTALL, AND CHARLIE KLEEMAN 

I. SITUATION (1700 HOURS, THURSDAY FEBRUARY 22, 1990) 

A. WEATHER: INTERMITENT RAIN SHOWERS WIT TEMP'S IN THE 50'S. 

B. PERSONNEL ON SCENE: EPA-0, TAT-2, ERCS-9. MEDIC-1 

C. ESTIMATED COSTS TO DATE (COB 2/21/90) 

AGENCY 
REGIONAL ERCS 
TAT 
USCG/LAST 
EPA DIRECT 
EPA INDIRECT 
UNALLOCATED FUNDS 

TOTALS 

II. ACTIONS TAKEN 

COSTS TO DATE 
$ 1,929,328 

247.196 
23.411 
78,949 

134,728 

$ 2,413,611 

CEILING 
$ 2,030,000 

254,500 
23,411 
86,400 

142,150 
456,600 

$ 2,993,061 

A. ERCS CONTINUED WITH SOLIDIFYING SLUDGES OPERATIONS 
COMPLETING 10 DRUMS THIS DATE. 

B. ERCS LOADED 44 EMPTY DRUMS ONTO THE WADCO TRUCK. 

C. ERCS CHEMIST CONTINUED INVENTORY OF MATERIALS REMAINING 
ONSITE. 

D. ERCS CONTINUE RESEARCHING ALTERNATE DISPOSAL METHODS FOR 
THE RED AND GREEN TANKERS ONSITE. 

III. FUTURE PLANS 

A. SLUDGE BULKING AND SOLIDIFICATION OPERATIONS TO CONTINUE. 

B. OSC TO REMAIN IN CONTACT WITH CRES AND PRP REGARDING 
REMAINING PRODUCT ON SITE. 

10 



C. CONTINUE BULKING SOLIDS. 

D. CONTINUE RESEARCHING ALTERNATE DISPOSAL METHODS FOR THE 
ONSITE TANKERS. 

E. CONTINUE NEW INVENTORY OF DRUMS REMAINING ON SITE. 

F. BEGIN OVERPACKING PAILS IN TANK. 

G. COUNT FLAMMABLES TO DETERMINE IF ENOUGH PRESENT FOR LOAD 
OUT. 

GEORGE ENGLISH. OSC 
US EPA REGION III 
PHILADELPHIA, PA 

11 



To: 
To: 

From: 
Su.bject: 
Mail Id: 

ERD/OERR {EPA5511l 
RRC ( EPA937 4) 
REGION03.TAT (EPA9322l Delivered: 
EPAEZ CHEMICAL SITE POLREP#215 
IPM-163-900227-133610091 

POLREP #21fl 
E-Z CHEMICAL CO. SITE 
LAUREL AND CANAL STREETS 
PHILADELPHIA. FA 

Tue 27-Feb-90 14:50 EST Sys 

ATTN: TIM FIELDS, GREGG CRYSTALL, AND CHARLIE KLEEMAN 

I. SITUATION {1700 HOURS, FRIDAY FEBRUARY 23. 1990) 

A. WEEKLY UPDATE: SOLIDIFICATION OF SLUDGES CONTINUE ALONG 
WITH BULKING OPERATIONS. THIRTY GALLONS OF MATERIAL 
TAKEN OUT OF RED TANKER. NEW MODIFICATIONS BEING WORKED 
ON TO FURTHER EXTRACT THE REMAINING MATERIAL. 
ARRANGEMENTS BEING MADE TO SEND ACID DRUMS OUT NEXT WEEK. 

A. WEATHER: BREEZY, LIGHT RAIN WITH TEMP'S IN THE 40'S. 

B. PERSONNEL ON SCENE: EPA-2, TAT-2, ERCS-10, MEDIC-1 

C. ESTIMATED COSTS TO DATE (COB 2/22/90) 

AGENCY 
REGIONAL ERCS 
TAT 
USCG/LAST 
EPA DIRECT 
EPA INDIRECT 
UNALLOCATED FUNDS 

TOTALS 

II. ACTIONS TAKEN 

COSTS TO DATE 
$ 1,937,306 

247,656 
23,411 
79,024 

134,863 

$ 2,422,259 

CEILING 
$ 2,030,000 

254,500 
23,411 
86,400 

142,150 
456,600 

$ 2,993,061 

A. ERCS TRANSFERRED SLUDGE FROM MIXING BOX TO THANSPORT BOX. 

B. SAMPLE OF BOX 3 SENT FOR ANALYSIS. 

C. HEATER. ROOM SERVICED AND BACK IN OPERATION THIS DATE. 

D. EHCS CHEMIST CONTINUED INVENTORY OF MATERIALS REMAINING 
ONSITE. 

E. EHCS CONTINUE RESEARCHING ALTEHNATE DISPOSAL METHODS FOR 
THE HED AND GREEN TANKERS ONSITE. 

3 



III. FUTURE PLANS 

A. WADCO TRUCK TO BE TRANSPORTED OFF-SITE. 

B. SLUDGE BULKING AND SOLIDIFICATION OPERATIONS TO CONTINUE. 

C. OSC TO REMAIN IN CONTACT WITH CRES AND PRP REGARDING 
REMAINING PRODUCT ON SITE. 

D. CONTINUE RESEARCHING ALTERNATE DISPOSAL METHODS FOR THE 
ONSITE TANKERS. 

E. TAT AND ERCS TO CONDUCT SITE INVENTORY OF REMAINING 
MATERIALS ON SITE. 

F. 25 ACID DRUMS TO GO OFF NEXT TUESDAY. 

G. 70 ADDITIONAL ACID DRUMS SCHEDULED TO GO OFF ON 3/6/90. 

GEORGE ENGLISH. OSC 
US EPA REGION III 
PHILADELPHIA. PA 

4 



To~ 

To~ 

To: 
From: 

Subject: 
Mail Id: 

ERD/OERR CEPA5511l 
REGION03.TAT {EPA9322) 
RRC ( EPA937 4) 
REGION03.TAT (EPA9322) Delivered: 
EZ CHEMICAL SITE POLREP#216 
IPM-163-900227-134180388 

POLREP #216 
E-Z CHEMICAL CO. SITE 
LAUREL AND CANAL STREETS 
PHILADELPHIA, PA 

Tue 27-Feb-90 14:54 EST Sys 

ATTN: TIM FIELDS, GREGG CRYSTALL, AND CHARLIE KLEEMAN 

I. SITUATION (1600 HOURS, MONDAY FEBRUARY 26. 1990) 

A. WEATHER: COLD AND BREEZY, TEMP'S IN THE TEENS. 
WIND CHILL BELOW ZERO 

B. PERSONNEL ON SCENE: EPA-1. TAT-3. ERCS-12. MEDIC-1 

C. ESTIMATED COSTS TO DATE CCOB 2/25/90) 

AGENCY 
REGIONAL ERCS 
TAT 
USCG/LAST 
EPA DIRECT 
EPA INDIRECT 
UNALLOCATED FUNDS 

TOTALS 

II. ACTIONS TAKEN 

COSTS TO DATE 
$ 1,949,851 

248.344 
23.411 
79.354 

135,457 

$ 2.436.417 

CEILING 
$ 2.030.000 

254,500 
23,411 
86.400 

142.150 
4f}6. 600 

$ 2.993.061 

A. ERCS PREPARED ACID DRUMS FOR DISPOSAL TOMORROW. 

B. ERCS BULKED FIRE EXTINGUISHER AGENTS ON SITE. 

C. SITE DEBRIS AND TRASH PICKED UP AND PLACED INTO TRASH 
DUMPSTER. 

D. TAT AND ERCS CONTINUED INVENTORY OF MATERIALS REMAINING 
ON-SITE. 

E. ERCS CONTINUE RESEARCHING ALTERNATE DISPOSAL METHODS FOR 
ALL MATERIALS REMAINING ON-SITE. 
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lii. FUTURE PLANS 

A. WADCO TRUCK TO BE TRANSPORTED OFF-SITE FOR DISPOSAL 
TOMORROW. 

B. SLUDGE BULKING AND SOLIDIFICATION OPERATIONS TO CONTINUE. 

C. OSC TO REMAIN IN CONTACT WITH CRES AND PRP REGARDING 
REMAINING PRODUCT ON SITE. 

D. ERCS TO CONTINUE RESEARCHING ALTERNATE DISPOSAL METHODS 
FOR THE MATERIALS REMAINING ON-SITE. 

E. TAT AND ERCS TO CONCLUDE SITE INVENTORY OF REMAINING 
MATERIALS ON SITE. 

F. 25 ACID DRUMS TO GO OFF-SITE FOR DISPOSAL TOMORROW. 

G. 70 ADDITIONAL ACID DRUMS SCHEDULED FOR DISPOSAL ON 3/6/90. 

GEORGE ENGLISH. OSC 
US EPA REGION III 
PHILADELPHIA, PA 

6 



To: 
To: 
To: 

From: 
Subject: 
Mail Id: 

ERD/OERR CEPA5511) 
REGION03.TAT CEPA9322) 
RRC ( EPA937 4) 
REGION03.TAT {EPA9322) Delivered: 
EZ CHEMICAL SITE POL. REP. #217 
IPM-163-900228-098090289 

POLREP #217 
E-Z CHEMICAL CO. SITE 
LAUREL AN-D CANAL s=TR=.E=E .... T"'""S-
PHILADELPHIA. PA 

Wed 28-Feb-90 10:53 EST Sy1 

ATTN: TIM FIELDS. GREGG CRYSTALL. AND CHARLIE KLEEMAN 

I. SITUATION (1600 HOURS. TUESDAY FEBRUARY 27, 1990) 

A. WEATHER: COLD AND BREEZY. TEMP'S IN THE 20'S, 
SNOW IN THE AFTERNOON 

B. PERSONNEL ON SCENE: EPA-1. TAT-3. ERCS-11, MEDIC-1 

C. ESTIMATED COSTS TO DATE (COB 2/26/90) 

AGENCY 
REGIONAL ERCS 
TAT 
USCG/LAST 
EPA DIRECT 
EPA INDIRECT 
UNALLOCATED FUNDS 

TOTALS 

II. ACTIONS TAKEN 

COSTS TO DATE 
$ 1, 967' 152 

248,999 
23.411 
79,669 

136,024 

$ 2,455.255 

CEILING 
$ 2.030.000 

254,500 
23.411 
86,400 

142,150 
456.600 

$ 2.993,061 

A. OSC ATTENDED THE FISHTOWN CIVIC ASSOCIATION MEETING 
EVENING OF 2/26/90. 

B. 25 ACID DRUMS WERE SHIPPED OFF-SITE FOR DISPOSAL. 

C. ERCS CONTINUED SLUDGE SOLIDIFICATION OPERATIONS. 
37 DRUMS WERE BULKED THIS DATE. 

D. SITE TRASH AND DEBRIS PLACED IN DUMPSTER. 

E. TAT AND ERCS CONTINUED INVENTORY OF MATERIALS REMAINING 
ON-SITE. 

F. ERCS CONTINUED RESEARCHING ALTERNATE DISPOSAL METHODS FOR 
ALL MATERIALS REMAINING ON-SITE. 

2 



III. FUTURE PLANS 

A. ACID DRUMS TO BE BULKED ON-SITE FOR FUTURE DISPOSAL. 

B. SLUDGE BULKING AND SOLIDIFICATION OPERATIONS TO CONTINUE. 

C. OSC TO REMAIN IN CONTACT WITH CRES AND PRP REGARDING 
REMAINING PRODUCT ON SITE. 

D. ERCS TO CONTINUE RESEARCHING ALTERNATE DISPOSAL METHODS 
FOR THE MATERIALS REMAINING ON-SITE. 

E. 70 ACID DRUMS SCHEDULED FOR DISPOSAL ON 3/6/90. 

GEORGE ENGLISH, OSC 
US EPA REGION III 
PHILADELPHIA, PA 

3 



To~ ERD/OERR <EPA5511) 
fo~ REG10N03.TAT <EPA9322) 
To~ RRC <EPA9374J 

From~ REGION03.TAT <EPA9322l Delivered: Fr1 2-Mar-90 9:34 ESf Svs 
Subject: EZ CHEMICAL SITE POLREP #218 
l'k=·· t 1 I d ~ I r 1'1-···1 c<>··9oo:.=:.o:::'--OB61 oot::r7 6 

E-Z CHEMICAL CO. SITE 
LAUREL AND CANAL STREETS 
PH I Lili)EL..F'H I{), FI1 
i'YT fbi: ·r I 1···1 F l E:L.DS. C:!F:;:EGG CRY b T (ii....L. f:11\ID CHtd::;.:L. IE l<l . .EEI-'It:N 

I. SITUATION (1.830 HOURS, WEDNESDAY FEBRUARY 28, 1990l 

A. WEATHER: SUNNY AND BREEZY. TEMP'S IN THE 40'8, 

B. PERSONNEL ON SCENE: EPA-2. TAT-3, ERCS-12, MEDIC-1 

C. ESTIMATED COSlS TO DATE <COB 2/27/90) 

?1GEi\IC:; ... / 
FEb I UNt·':l.. EF;.:Cb 
Tf1T 
UbCG/I .... r.::ls T 
E:.F'(i D II:~Ec·r 
EP(l INDIPECT 
UNALLOCATED FUNDS 

cus·r:::; ·ro DP1TE 

2:~; ,, '-11. l 
:7~7' 9~5.-tl 

1 ~~:.t~, ~s::::;·?· 

~; :? ' o:::::o. 000 

2:2:;. 41. :1. 

86,400 
:1. 42, :1. ~=:.iO 

D. (1F: TER HOURS bE CUP I T .. l' (~li'W F I F(EWfYfCH CDhiT I r•H .. JE:3. 

II. ACTIONS TAKEN 

A. ERCS CONTINUED SLUDGE SOLIDIFICATION OPERATIONS. 
~:.0 DRUI'1S IJJE::F;;E: F.H.JI....I<ED T H .1. ;:;; DP·: n:::. 

r.··, 
L') a 

c. 

SLUDGE FROM MIXING BOX WAS TRANSFERRED TO TRANSPORT 
BOX FOR. FUTURE DISPOSAL. 

E:F;.c:;s CUI\I·r 11 ... 1LJED REbEI~RCH I r··JE-J r:C:L. T"ERI·.I(·:l fE D I ~:3F'Ob(:lL. i"'IE.fHUDE:: 
FOR ALL MATERIALS REMAINING ON-SITE. 

D. TH?:1SH (ii\ID UEBR IS ht.:::i'!Ul.JED Fh:CH•i (~lRE(:I H ?:1ND PL..t:1C:ED It··~ 

TRASH DUMPSTER. DUMPSTER IS AT CAPACITY. 

E. SULFURIC ACID JUGb AND BDrTLES SECURED IN AREAS H AND P 

F. DISPOSAL APPRUVAL SAMPLE FOR PHOSPHOROUS OXYCHLORIDE 
SHIPPED OFF-SITE TO DISPOSAL. FACILITY TODAY. 

G. GATES AT BOTH ENDS OF LAUREL Sl"REET REPAIRED. 



H. ADDiliOI~AL SKIP LOADER MOBED IN TODAY TO HELP EXPEDITE 
MATTERS ON SITE. 

l. AT APPROXIMATELY 1530 HOURS ENTRY PERSONNEL NOTICED A 
LEAK IN ONE OF THE TANKS IN THE TANK FARM ON-SITE. 

THE VALVE AT THE BOTTOI1 OF TANK 12 WAS LEAKING AND A 
HOLE EXISTS IN THE DRAINLINE FROM THE BOTTOM OF THE TANK. 
ERCS PATCHED THE DRAINLINE, CLOSED THE VALVE AT THE 
BOTTOM OF THE TANK AND COLLECTED PRODUCT FROM THE LINE 
IN DRUMS. ALL SPILLED MATERIAL WAS CONTAINED IN THE 
DIKE AREA SURROUNDING THE TANK FARM. THE REMAINING 
SPILLED MATERIAL WILL BE COLLECTED TOMORROW. THE SPILL 
AREA WAS SECURED FOR THE NIGHT. 

fAT CONDUCTED AIR MONITORING IN AI~D AROUND THE SPILL 
AREA ON-SITE AND OFF-SI.rE WITH A PID AND A CGI. 
1~0 READINGS ABOVE BACKGROUND WERE DETECTED. 

III. FUTURE PLANS 

A. ERCS ro CLEAN UP ALL. S~!LLED MATERIAL II~ THE TANK 
FARM FROM YESTERDAY'S LEAK. 

B. SULFURIC ACID JUGS TO BE BULKED ON-SITE FOR FUlURE 
DISPOSAL. 

C. SLUDGE BULKING AND SOLIDIFICATION OPERAriONS TO CONTINUE. 

D. OSC TO REMAIN IN CONTACT WITH CRES AND PRP REGARDING 
REMAINING PRODUCT. ON Sll·E. 

E. ERCS 10 CONTINUE RESEARCHING ALTERNATE DISPOSAL METHODS 
FOR THE MATERIALS REMAINING ON-SITE. 

F 70 ACID DRUMS SCHEDULED FOR DISPOSAL ON 316/90. 

G. DISPOSAL ARRANGEMENTS FOR TRASH DUMPs·rER TO BE MADE. 

GEORGE ENGLISH, OSC 
US EPA REGiON III 
PHILADELPHIA, PA 



To~ EHD/Ui::RF;~ <EF'(1:');:'.,J :l > 
fn: REG10N03.1AT <EPA9322) 

·T n: 
F ,.···cHn ~ 

bub j ~?.c t: 
l'·la. :i. l Id: 

F;;F;~c ( EFt19::::;-:;·4) 
REGION03.TAT <EPA9322) Delivered: 
EZ CHEMICAL SITE POLREP #219 
IPM-163-900302-086290773 

f'\JI.REP :It:? :1. 9 
~E-Z CHEMICAL CO. SITE 

LAUREL AND CANAL STREEfB 
f'H I LJiDEL.F'H I f.:1, Fl2l 

Fri 2-Mar-90 9:35 EST Sys lt 

ATTN: TIM FIELDS. GREGG CRYSTALL, AND CHARLIE KLEEMAN 

l. SirUATION (1600 HOURS, THURSDAY MARCH 1. 1990) 

A. WEATHER: SUNNY AND BREEZY, TEMP'S IN THE MID 40'S, 

B. PERSONNEL ON SCENE: EPA-2, TAT-2, ERCS-11, MEDIC-1 

C. ESTIMATED cos·rs TO DATE (COB 2/28/90) 

(.lf3E:I'lCY 
FEU I ONtiL.. EF\Cb 
·rt~r 

UbCG/Lf:iS·r 
EF'(i D I r-:;:ECT 
E:F·'(l I l-ID I FEc·r 
UNALLOCATED FUNDS 

CUf.)TS TO Dt'1·rE: 
t ;;:: • o::5:::;, o~2H 

2::::;' iJ.J:l 
BO, L~"9 

CEILJ:f'.IU 
$ ~?. 2fl0' 000 

:.,~uc;;, ;~;oo 

z::., 411 
106,400 
l/2,:1.::50 
121,600 

D. AFTER HOURS SECURITY AND FIREWAl"CH CONTINUES. 

II. ACTJ:ONS TAKEN 

A. ERCS CONfiNUED SLUDGE SOLIDlFICATION OPERATIONS. 
25 DRUMS WERE BULKED THIS DATE. 

B. ERCS SEGREGATED THE FLAMMABLE LIQUIDS AND SOLIDS 
Ul'>l···-H I ·1· E:. 

C. ERCS REMOVED TRASH AND DEBRIH ON-biTE FUR DIHPUSAL. 

D. ERCS COLLECTED SPILLED MATERIAL IN THE TANK FARM AREA 
FUR FUTURE DISPOSAL. 

E. ERCS CONTINUED RESEARCHING ALTERNATE DISPOSAL METHODS 
FOR All MATERIALS REMAINING ON-SITE. 



III. FUTURE PLANS 

(:i. SL.UD\3F BULJ:: I 1\1(3 t:iND SCII. ... I D J F I C(Yf 1tJ1·4 CiPEh:(:il I Dl·.lh 'TC:i 
CDI·.IT I i'Ji .. JE:. 

B. SULFURIC ACID JUGS TO BE BULKED ON-SITE FOR FUTURE 
1:) J [..:;F·Ct~::;{·iL ... 

D. OSC TO REMAIN IN CDN'fAc·r WITH CRE:S AND PRP REGARDING 
h'Et1A I i'~ I h!C::J F'ROOUC::T Uhl HI TF. 

E. ERCS TO CONTINUE RESEARCHING ALTERNATE DISPOSAL METHODS 
FUR THE MATERIALS REMAINING UN-SITE. 

r· /() fiC::ID DF<:l.Ji·lb ~:;CHF::J)LJL.Ff:'i 1·:01::;: DJ:::;F•C:JbAL. Lil'-1 :::;/b/90 .. 

GEORGE ENGLISH, OSC 
US EPA REGION III 
F'l· .. ! I L..t'JDU_.FH I r1, F·;::~ 



To: ERD/OERR \EPA5511l 
To: REG10N03.TA'f <EP~9322l 

To~ RRC (EPA9374l 
From: REGIDN03.TAT <EPA9322l Delivered: Wed 7-Mar·-90 7:21 Esl· Sys 

Subject: EZ CH~MICAL POLREP #220 
i''l;;;. i J I d: I Fl•i··- i f.:;:~;.. ... (:/00~:!:()7 .... 066290 :?::?7 

• PUL..F:;.:E:F·> :11:2:~·:'0 

E-Z CHEMirAL CO. SITE 
i.. .. (ii...Jh:EL r::li'-iD Ct-'-iN(~il.... E.lTI~b 
r::•i .. ·l I L.fHlE::LP!-·1 I P1. F'P1 
ATTN: TIM FIELDS, GREGG CRYSTALL. AND CHARLIE VLEEMAN 

1. SITUATION (1530 HOURS, FRIDAY MARCH 2. 199Ul 

B. PERSONNEL ON SCENE: EPA-1, TAT-2, ERCS-11, MEDIC-1 

C. ESTIMATED COSfS TO DATE (COB 3/01/90l 

(:iE1Ei'JCY' 
HE:G I C:)l'··i(:il.... EF:CS 
T(iT 

C:UHT~3 ·ru Dti lE 
~; ~?.067,:1.11 ~=· :~·? q ~:~~::~<)"' ()()() 

~~::~:~9' ~:5()(J 

u ~:.:. c:r:J / 1... {6 r 
FY(.', D I REC'f 
EF·(:l I hiD I F~:EC"I· 
UNALLOCATED FUNDS 

2:::::.41:1. 
bO, ::5~54 

J.:'::-;;: • 61] 

D. AFTER HOURS SECUF:ITY AND FIREWATCH CONTINUES. 

II. ACTIONS TAKEN 

~.:::;:. ,, 4 :l :1. 

J. ()6' 400 
:1.72. :1 ~50 
121, bOO 

A. ERCS BEGAN PREPARING ACID DRUMS FOR TUESDAY'S SHIPMENT 
TO DISPOSAL FACILITY. 

B. Eh:U3 c:m,{f I I·.II. .. JED F~EI'HJV I I'H:! r hf.')EH·i (H'-in DE:t::F.: I b FFdJI'l t:; 1 T'E 
FOR FUTURE DISPOSAL. 

C. n:;:tiHI .. ·i {'iND DEBh I H DU!.,iPHTf.::F::: TFUii\I~3POR'fE:I) OFF·-b I ·rE lfJ 
DISPOSAL FACILITY - 30 CUBIC YARDS - THIS DATE. 
NEW DUMPSlER bPOTTED ON-SITE. 

D. ERCS CONfiNUED RESEARCHING ALTERNATE DISPOSAL ME'IHODb 
FOh ALL MATERIAlb REMAINING ON-SITE. 

III. FUfURE PLANS 

A. SLUDGE BUL~ING AND SOLIDIFICATION OPERATIONS TO 
c;cii"JT I nuE:: .. 

B. SULFURIC ACID JUGS ro BE BULKED ON-SITE FOR FUTUF:E 
D I ~3F'Ubf';L ... 



C. COLLECTION OF TRASH AND DEBRIS ON-SITE TO CONTINUE. 

D. OSC ro REMAIN II~ CONTACT WITH CRES AND PRP REGARDING 
REMAINING PRODUCT ON SITE. 

E. ERCS TO COI~TINUE RESEARCHING ALTERNATE DISPOSAL METHODS 
FOR THE MATERIALS REMAINING ON-SITE. 

r. 70 ACID DRUMS SCHEDULED FOR DISPOSAL ON 3/6/90. 

G. TRASH AND DEBRIS DUMPSTER TO BE TRANSPORTED OFF-SITE 
FOR DISPOSAL THE WEEK OF 3/5/90. 

H. FIRs·r SLUDGE TRANSPORT BOX TO BE TRANSPORTED OFF-SITE 
FOR DISPOSAL ON 3/5/90. 

GEORGE ENGLISH. USC 
US EPA REGION III 
PHILADELPHIA. PA 



. I 

fc;: F.::F;~D/DE::F;:p ( Ep(:l'.'S~:. :t 1 l 
10: REGION03.1AT <EPA9322l 
lo: RRC <EPA9374) 

From: REGION03.TAT <EPA9322l Deljvered: Wed 7-Mar-90 7:23 EST Bvs 
Subject: EZ CHEMICAL POLREF #221 
t··L\ i 1 I cl: I F'l'i-·-:t6:::::--'?)(H)::';;._)]-06f.:)~'-':i 1 ()::'!:9:5 

F'OLF<FF' 412::? 1 
,E-Z CHEMICAL CO. SITE 

LAUREL AND CANAL STREETS 
PHILADELPHIA, PA 
ATTN: riM FIELDS, GREGG CRYSTALL. AND CHARLIE VLEEMAN 

I. SITUATION <0630 HOURS, SUNDAY MARCH 4, 1990) 

A. WEATHER: COLD AND BREEZY. TEMP'S IN l'HE LOW 40'S, 

B. PERSONNEL ON SCENE: EPA-1, TAT-:t, ERCS-2, SECURITY-2 

C. ESTIMATED COSTS TO DATE <COB 3/0:i./90l 

(),bE:NCY 
h:Ef::J I CJN(lL. ERCS 
T(.')f 
UbCC:1/Lr:,sr 
EPf'l D I F~EC l 
F:F'(l I hiD I REC f 
UNALLOCATED FUNDS 

TUf('ll...b 

c;us·r:::.; riJ or1TE 
'* 2,067.,,:1.1!. 

T~:; ._, 41 :i 

80' ~.:?:54 

CEil.... INFi 
~· ::~~ ~~ :~:: E! () ., (} (:' () 

:? :::~ ·::_r· ? ::.::_i 1:) (; 

::?3.,<ll1 
106, -<lOU 
l / ;;:: • :1. ~'50 

l :-,:: :L '! {::>00 

D. AFTER HOURb SECURITY AND FIREWAfCH CONl'INUES. 

II. ACTIONS TAKEN 

A. ObC POWELL. fAT BRENNAN. ERCS BOYLE AND CREEK ON SITE 
TO INVESTIGATE PLUME REPORTED BY SECURITY PERSONNEL 
IN AREA OF EQUIPMENT DECON AREA. 

B. EPA AND TAT CONDUCTED PERIMETER biTE INbPECTION AND 
C::.C:!I.JL.I) r~ I hiD l\!0 F'I..J .. WIE:. E~U r t)Eh: IF I ED BCH .. .JF:::CE OF ODDF::. 

C. ERCS VERIFIED ODOR IS FROM PRODUCT ON GROUND FROM 
PREVIOUS RELEASE FROM TANK #12, WHICH ORIGINATED 
ON WEDNESDAY, 2/28'90. 

\). T(:l (:li··W F.h'CS l'1if::li)E t::NTF:Y' Ih!TU HC:if ZDI'~F t:d··m 11·~',-'E::!:;;·r:rG(.~fEil 

AREA INVOLVING STATIONARY TANKS AND DIKED AREA. ALbO 
LOADING DOCK AREA WHERE LAB PAKS ARE STORED AND FOUND 
NO EVIDENCE OF A RELEASE. 

E. Fh:C:.~; F'Eh:b(Jf'·.Jh!FL. :t-::0\,..LE (:ii'~D Cf~E:E:I< C:::H(li··.fbED C::l I L.. I f\4 bEhiEh:t:l T Uh 
AND REPORTED A SMOKE DISCHARGE WHEN GENERATOR WAS 



-I 

~ OSC POWELL INSTRUCTED ERCS AND SECURITY TO CONTINUE 10 
i'ICii·JI.TUh' ·rHF:: ::::;I·rE:. i::;;Pt::C:::II:ICJ"iL..i. ... Y TI···!E t1F;:EJ:1 II·.! CH.JI::<3TICI!·J. 

H. 0900, EPA POWELL OFF SITE. 

I. 0920. ERCS AND TAT UFF SITE. 

A. OPERATIONS TO CONTINUE AS SCHEDULED. 

i3EC:ih:UF: E!-...lbl... I ;::;H., UhC: 
US EPA REGION III 
1::-H T I .. J:,DF:L.F'I···I I (:1 ,, F'(l 



fo~ REGION03.TAr <EPA9322l 
lo: RRC (EPA0374J 

From: REGION03.TAT <EPA9322) Delivered: fhu 8-Mar-90 8: 14 EST 
Subject: EZ CHEMICAL POLREP #222 
1"-'i;:,i.:i.l lei~ IPM-163-900308-074160049 

E:····· Z Ci··IE:Iii I L(lL CO. f.3 I ·rE 
LAUREL. AND CANAL STREElB 
PHILADELPHIA. PA 
i1 .. ! ·r!-1 :: T I !·I F. I E:L..DB, C:lh'E:bG CFV~::l ff.2lL.L... (:,hiD C:H(.:·,I=\:1... IE I<L.EE:i.,iPll\1 

I. SITUATION (1700 HOURS. MONDAY MARCH 5, 1990) 

8. PERSONNEL. ON SCENE: EPA-1, TAT-3, ERCS-12, MEDIC-1 

(\(:JE:NC'f 
H EJ:J I U hi r:, i... E Fd::>3 
T(:if 

LJ~:;c:.c:; / L.f:lb r 
E:F:·r·, DIRECT 
t::F·{:i I 1·-H) I F:;:Ec>r 

:~::: ::: • ij 1 :i. 

CEIL INC! 

,::::::;'I <] :i. j 

106, ·'lUC! 
l "?" :~:·: ., :1. ~.=.:=.i () 

UNALLOCATED ~UNDS 121,600 

D. AFTER HOURS SECURITY AND FIREWATCH CONTlNUES. 

II. ACTIONS TAKEN 

(.:l. CJI·~E: F:Cli...L.UFF E>(J 1:. c:.r:: ~3i.JL. I D~') TF((l!··-lbF'C:H'(ff:J) BY S ?~ .J 

rRANSPORTATION TO THERMALKEM, SC FOR INCINERATION. 

B. AREA IN WHICH UDOR AND PLUME WERE REPORTED ON 3/4/90 
WAS THOROUGHLY INVES-riGArED. NU EVIDENCE OF ANY 

c··. 
'··-~ 11 

1'\F'E:: C:Ji:: h:I:::L.E:f',HF CUUI ... D BE DE.rEc·rE:D. Ut·--1--·H I 'TE 
F'E:h:biJI\ii-....IFL ULJSF'E:c·r UI)1_:1F: i"i{';\' 1·--l(i\./E: UE:E:I·-~ HE:I .. E(i~::;ED Fhi]l··-1 
EIEI~EFU·:, TUh: Uhi b I TF:, 

ACID DRUMS PREPARED FOR SHIPMENT. ALL WERE 
OVERPACkED DR CONFIRMED TO BE OUT SHIPPABLE .. 



• t 

III. FUfURE PLANS 

A. ACID SHIPMENT 10 BE TRANSPORTED OFF SITE TUESDAY. 
3/6/90. 

0. SOLIDIFICAliON OF SLUDGES TO RESTART TOMORROW. 

C. REQUEST FOR SITE CEILING INCREASE TO BE DRAFTED. 

GEORGE ENGLISH, OSC 
US EPA REGION III 
PHILADELPHIA, PA 



TcJ :: F:E:F·i I 01·../\\:::; .. Tid. ( FF'rl.:?:::::;,:;;:: ;. 
Tc:l~ FHC (F_F'(\:::;:::;/·4> 

F , .. C) l1i :: h: E:: C3 I (') r-~ () :.::; n ·r (:\ T' ( F F (.\ .::;;· :::; ·.;:: ::.:: ) DE· 1 :i. v E! I' '0°! cl ~ ·r h !,), f.3 -- i "l ,.,, I"' .... -:;; () d :: (! / E: b ·r by·:::; :i. . 

bubject: EZ CHEMICAL F'OLREF' #223 

F'_()L .. F: c: F' :!:1• ·:-' -:.' :·\ 

E-Z CHEMICAL CO .. BilE 
LAUREL AND CANAL STREETS 
PHILADELPHIA, F'A 
ATTI~: TIM FIELDS, GREGG CRYSTALL, AND CHARLIE KLEEMAN 

I. SITUATION (1700 HOURS, TUESDAY MARCH 6, 1990) 

COLD Wil'H LIGHT SNOW, TEMF''S IN THE 

L. ESriMATED COSTS TO DATE (COB 3/05/90) 

PlhE!'-IC··y 
HFI3 I 01\lPlL EHC:;:::; 
Ti'-', .. i" 
t.JHCU/ L.Plf3'i 
EF'f.\ D I I::;:E:c:;T 
E.F·(·:, I l.,·iD I hE:C:T 
UNALLOCATED FUNDS 

CIJ3 T~3 TU D(i TE 
~~- >: ., :1. 4'/' '! /5~? 

2::: .. , <ll:L 

LCII;J ~:;;u . b, 

:;:;;::::; ., ·•1 :1. l 
J () (:':) ~ .·:l () () 
:1. ~?:· .• :~. :1. :_:::;u 
:l :2:1.; c:,oo 

A. 63 DRUMS OF ACID WEHE F'ICKED UP BY DELAWARE CONTAINER 
AND TRANSF'OHTED fO THEIR FACILlfY IN COATESVILLE, PA. 

E. ALfERNATIVE METHODS FOR TANKER SLUDGES WERE PURSUED. 

C.. OSC CONTACTED CRES TO INQUIRE ABOUT THE REMOVAL OF THE 
h:EI!If.'i I i\l I 1\11.:3 i1lf.'ih!LiF(',C:;TUHE:i:;_: F'F;:l]Dt.JC:; f.. p·;J;:;;;~::; 1 f:5LF !Jl·JI•JE:F.:~::;; 

CONfACTED AND AGHEED TO VIEW F'HODUCT .. 



I , , 

Ill. FUlURE PLANS 

8. SOLIDIF£CAfiON OF SLUDGES TO CONTINUE. 

C. REQUESf FOR Sil"E CEILING INCREASE ro BE DRAFTED. 

GEORGE ENGLISH. OSC 
US EPA REGION Ill 
F'i···i I L.(:,L;.E:L.F'I···I J (·:, F(i 



To: 
To: 
To: 

From: 
Subject: 
Mail Id: 

ERD/OERR CEPA5511) 
REGION03.TAT CEPA9322) 
RRC ( EPA937 4) 
REGION03.TAT (EPA9322) Delivered: 
EZ POLREP #225 
IPM-163-900517-102571154 

POLREP #225 
EZ CHEMICAL CO SITE 
LAUREL AND CANAL STREETs 
PHILADELPHIA. PA 

Thu 17-May-90 11:23 EDT Sy 

ATTN: TIM FIELDS, GREGG CRYSTALL. AND CHARLIE KLEEMAN 

I. SITUATION (1700 HOURS, THURSDAY MARCH 8. 1990) 

A. WEATHER: COOL AND SUNNY. TEMP'S IN THE MID 40'S, 

B. PERSONNEL ON SCENE: EPA-1. TAT-3, ERCS-12, MEDIC-1 

C. ESTIMATED COSTS TO DATE (COB 3/07/90) 

AGENCY 

REGIONAL ERCS 
TAT 
USCG/LAST 
EPA DIRECT 
EPA INDIRECT 
UNALLOCATED FUNDS 

TOTALS 

COSTS TO DATE 

$ 2,186.754 
252,780 

23.411 
81.559 

139.426 

$ 2.683.930 

CEILING 

$ 2,280.000 
289.500 

23.411 
106,400 
172.150 
121 '600 

$ 2.993.061 

D. AFTER HOURS SECURITY AND FIREWATCH CONTINUES. 

II. ACTIONS TAKEN 

A. ANALYTICAL RUN ON TANK SAMPLES. 

B. 6 ACIDS TRANSFERRED FOR DISPOSAL IN 3 DRUMS. 

C. 44 SLUDGES WERE BULKED. 

III. FUTURE PLANS 

A. CONTINUE SOLIDIFICATION OF SLUDGES. 

B. DECON 2 SKIP LOADERS. 

C. BULKING OF SMALL CONTAINERS PLANNED. 

GEORGE ENGLISH. OSC 
US EPA REGION III 
PHILADELPHIA. PA 

7 



T C:) :. EF:D! CJE:FU\ 
10: REGION03.TA1 <EPA9322) 
To: RRC <EPA9374l 

1- r· L):ll: F~~E:G I U!"'·-.10:.:!; .. ·r r,·r ( E::F'P:9:.::;:;?:? l Dt:~ 1 :i '-If::) r-·;;;::ci :: F r·· :i. ·::;;··-1 11-:::i. r-·--· 17'0 Ei: 02 E=.:u·r 
Subject: EZ CHEMICAL POLREP #224 

IPM-163-900309-072360166 

___ f'Uf.J-:::t::::p ~*:224 

E-Z CHEMICAL CO. SITE 
LAUREL AND CANAL STREET6 
F'HILADELF'HIA, FA 
ATTN~ TIM FIELDS, GREGG CRYSTALL, AND CHARLIE KLEEMAN 

I. SITUATION <1700 HOURS, WEDNESDAY MARCH 7. 1990) 

B .. PERSONNEL ON SCENE: EPA-1, TAT-3, ERCS-12, MEDIC-1 

C. ESTIMATED COSTS TO DATE <COB 3/06/90) 

(ii.:3Ei .. jCy 
F~E:E·! I Ul\i(':L ERCE3 
rn·r 
Ut:)CG.ii....(':Sf 
EPfi D I F\:EC:T 
t:F'ri HWIFE=.:CT 
UNALLOCATED FUNDS 

C::OSTB TO Dt~TE 

$ ::::', :1. 8::':; ._, :~:Ao 

::?::~; ~ 41 :1. 
d:l.' 2!.::J•::r· 

1 :~:;s. C.Jll-o 

D.. AFTER HOURS SECURITY AND FIREWATCH CONTINUES. 

II. ACTIUNB TAKEN 

2:~:.. -41:1. 
106,400 
17:?._, J.~j() 

:1. ',2 :1. ' (~;. 0 () 

A. SLUDGE BOX #2 TRANBPURTED OFF BITE BY S&J TRANSPORTATION 
TO THERMALKEM, SC. 

C.. AN UPDATED INVENTORY OF SITE WAS TAKEN. APPROXIMATELY 
500 DRUMS REMAIN ON SITE FOR DISPOSAL. 

D. 25 SLUDGES WERE BULKED. 

2 



I I I , Fi...i r i . .JFE::: F'L.til\lb 

~. CONTINUE BULKING OF SOLIDS. 

B. TRASH DUMPSTER TO BE REMOVED. 

C. REMAINING SAMPLES TO BE ANALYZED. 

GEORGE ENGLISH! OSC 
US EPA REGION III 
F'H I L..(.1DI::::L.F'I···I I A ry P{i 

3 



10: ERD/OERR <EPA5511l 
To: REGION03.TAT <EPA9322l 
To: RRC CEPA9374l 

~rom: REG10N03.TAT (EPh9322l Delivered: Mon 12-Mar-90 11:18 EST c, 
Subject: EZ CHEMICAL POLREP #226 
Mail ld: IPM-163-900312-101760903 

POLREP #226 
E-Z CHEMICAL CO. SITE 
LAUREL AND CANAL STREETS 
PHILADELPHIA, PA 
ATTN: TIM FIELDS, GREGG CRYSTALL. AND CHARLIE KLEEMAN 

I. SITUATION (1700 HOURS, FRIDAY MARCH 9, 1990) 

A. WEEKLY UPDATE: SOLIDIFICATION OF SLUDGES CONTINUE ALONG 
WITH BULKING OPERATIONS. ARRANGING DISPOSAL OF 
REMAINING MATERIAL TO CONTINUE. MATERIALS REMOVED: 
2 FULL SLUDGE ROLLOFF BOXES, 1 TRASH ROLLOFF BOX, 
63 ACID DRUMS. 

B. WEATHER: COOL AND SUNNY, TEMP'S IN THE MID 40'S, 

C. PERSONNEL ON SCENE: EPA-1, TAT-3. ERCS-12, MEDIC-1 

D. ESTIMATED COSTS 10 DATE <COB 3/08/90) 

AGENCY 
REGIONAL ERCS 
TAT 
USCG/LASl 
EPA DIRECT 
EPA INDIRECr 
UNALLOCATED FUNDS 

TOTALS 

COSTS TO DATE 

253, 160 
23,411 
81,694 

139.669 

$ 2,704,953 

CEILING 
$ 2,280,000 

289,500 
23,411 

106,400 
172,150 
121,600 

$ 2,993,061 

r AFTER HOURS SECURITY AND FIREWATCH CONTINUES. 

II. ACTIONS TAKEN 

A. DECONED SKIP LOADERS. 

B. CLEANED AREA UNDERNEATH DECON AND EMPTY DRUM AREA. 

C. 30 SLUDGES WERE BULKED. 

D. CLEANED UP CHEMICAL BLANKETS. 

E. 5 CASES OF HYDROCHLORIC ACID BULKED INTO DRUMS. 

5 



III. FUTURE PLANS 

A. SLUDGE BOX #3 TO GO OFF SITE TO DISPOSAL FACILITY. 
EXCESS MUST BE UNLOADED TO MEET WEIGHT CAPACITY. 

GEORGE ENGLISH, OSC 
US EPA REGION Ill 
PHILADELPHIA, PA 

6 
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T t::• :: hE: Ci I U t-.1 i) ::::; .. T (:; T ( E: F (.·, c:,: ::; ~:·· .:::· 1 

To: RRC <EPA9374l 
From: REGION03.TAT <EPA9322l Delivered: Wed 14-Mar-90 10:30 ESl 

Subject: EZ CHEMICAL POLREP #227 
IPM-163-900314-094590180 

E-Z CHEMICAL LU .. SITE 
LAUREL AND CANAL STREETS 
PHILADELPHIA, PA 
!YI fi\! :: T I i'i F I E1 .. DH '·' E7F~F:c;c C:;F(y ~3TfiL.L ~ ('d·-.il) C::!-lf.\Fd .... IE I<U::EJ'i(·;i\1 

B. PERSONNEL ON SCENE~ EPA-1, TAT-2, ERCS-11, MEDIC-1 

~. ESTIMATED COSTS TO DATE (COB 3/09/90) 

c:;CI~3·TH ·ru Df"iTF c:;r: I!.... I i··.iU 
hFU I l.Ji..,l(\1... Eh:C:;S 
T·r·,·r 
!.L:; C C1 I I..JY:; T 
EF•(:i I:l I F·E:.c::T 
E:F"(:i li\IOlhEC r· 
UNALLOCATED FUNDS 

<;;, :·:::: ., ~:;:: 1 :.::: ' ~::.'! ij. 1 

·:;::~::; '·' .:"! :L 1 

l .·:l () ., ~.=.:; ::::; ::::; 

1 ()(:., .<:J.(iO 
:L ? :·.::: ., 1'.:;u 

TOTALS $ 2,712,178 $ 2,993,061 

fl. ACTIUNS TAKEN 

A .. SLUDUE BOX OFF-SITE FOR DIHPOSAL THIS DATE .. 

B .. SAMPLE FROM NEW SLUDGE BOX SENT OUT TO BE ANALYZED 
FOR FUTURE DISPOSAL .. 

C. n::::.:u1~1:::;; I...(::E~E::L.E:!::> (\,:::;; c:;U!'i"Ti~ I 1·'.1 I Nf?i F'!··I(J:::iF'I··iDFilJi . ..i:::;; !iX.yC:;I··iL.OF< I OF 
i.:,1 ET~F I.)E TT:Td'i I i\IE:O T"C) C::CH'fT"(i I l\1 HC:i.... (il\10 c:rri···IET< r:\c:; J Dh (\1)0 
BASES; NOT PHDSPHOROU8 OXYCHLORIDE AS URIUINALLY THOUGHT. 
REASONS FOh THESE CONCLUSIONS ARE: 10 DUT OF TWELVE DRUMh 
l:l .i LJ l\ICi T F!.J:'!F: LJF'Ui··.i i::ll:'t::l\1 I Nh Fm:;.: :::::;(:d"'iF'l ... J i··.IE1 ,, ~:; J "TE L (iH 

;· I.:.J[F.:F: ::::;t/X. I···ICL Dh:Ui'ih ., (.'d·Hl uc;:- i..1·it: h:E tiC:: I D DF.:LJJ··'iB. 



··<Of 

Ill. FUTURE PLANS 

B. SLUDGE SOLIDIFICATION OPERATIONS 10 CONTINUE. 

US EPA REGION III 
PHILADELPHIA, PA 
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-

i__ .. (:i!. J ;:.< 1:::: L.. (."·i r··.l L) c.:: (·:·i J""·.l (.":·~ L. ~-:3 ·r r:;.~ E:: F: r ·:··. 
r-= !···i L ' . (:j r::.r : 1 ... r:= !·· i J r:, ., ;:::'(:i 

(:!. i . i"" i··2 ~ ·r I i -·; F. J E::: L. L) F: , (:·j F;.~ l:::_ (:.-:i t::i C.:~::;_:\/~::;. r· ;<:·: L.. i. .. '.1 (::i l"·-.1 }) c:.J .. ·l {':·~ F\~ L. J E: I< L. E::: E. r:l (::-~ i ·-.! 

! . I'····' 

·::~: ... :. 'i :·;~:: ;_: _ _) /( . ., (_) ~~-:~; ·:~::: 

:·:?~:_::_ill '! :·::·:: .. :-:j_ :i. 

~PA lNDIRECr 141,019 
UNALLOCATED FUNDS 

·,;:: .... , ·/:.'.:.i.::! ., J] .L 

J .1. F· i ; ·r I' 1 r:: i i 
.. 

" i !_ • ..i !:·: .... ! .. , · .. 

... ::: ., /! ! i 

.i. ()(:J 'i .:'-!-()(.; 

J '?' :~::·: •; :l :.=.:_~; () 

·.'? .1. '! /::) () () 

.......... _,. 
j-.. ! . .Jr·'·. 



::) .L 'j'! . .J(·\'i J i.Ji"··.! 
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